

Quarterly Progress Report – March 2009
For the period January 1, 2009 to March 31, 2009
ISU/FHWA Contract No. DTFH61-06-D-00023

Project Dates: September 11, 2008 – September 10, 2011

Project Title: CP Road Map Administrative Support Contract
(Task Order No. 3 – Continue Activities to Initiate CP Road Map)

Principal Investigator: Tom Cackler, voice: 515-294-3230, e-mail: tcackler@iastate.edu

Project Contact: Paul Wiegand, voice 515-294-7082, email: pwiegand@iastate.edu

Project Monitor: Peter Kopac, 202-493-3151, email: peter.kopac@dot.gov

Project is on schedule: No
Project is within budget: Yes
Problems (current or anticipated): None

Products and tangible results this quarter (reports/articles written, oral reports/interviews given):
Final draft of the Sustainability Framework has been sent out for review by the Track OSG team.
Read ahead materials for the Executive Committee web conference were sent out.

Interaction with Technical Monitor and/or Project Advisory Committee:

Multiple emails and phone calls working to complete the information that would be presented to the Executive Committee, as well as working to establish a time/date for the web conference.

Conference call held with the states involved with the pooled fund.

Web conference with the Leadership Team of the Sustainability Track was held.

Brief summary of this quarter's research and activities pertaining to the project:

Activities to modify the work tasks for greater interaction with industry, DOTs, and researchers has meant that work to write program statements has not been pursued. Work with the Executive Committee and updates to the website, as well as activities for the Sustainability Track, have proceeded.

Main emphasis for next quarter:

- Hold web conference with Executive Committee and pooled fund states to get direction on change in activities for TOPR #3
- Reach agreement with FHWA regarding the work plan for TO #3 and continue to work on the modified tasks.
- Initiate contacts with industry and DOTs to set up meetings with researchers.

PROGRESS SCHEDULE


Research Agency
Principal Investigator

Concrete Pavement Technology Center/Iowa State University
Paul Wiegand

FY 2009
Qtr 03/31/09

Professional Staffing Hours Worked Calculation											
Staff	Qtr Ending 12-31-08		Qtr Ending 03-31-09		Qtr Ending 6-30-09		Qtr Ending 9-29-09		Cumulative To Date		
	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	
Tom Cackler	41	0	41	40.99	41		41		164	40.99	
Peter Taylor	50	0	50	49.98	50		50		200	49.98	
Paul Wiegand	70.5	0	70.5	70.46	70.5		70.5		282	70.46	
Sharon Prochnow	46	0	46	45.99	46		46		184	45.99	

FIG. A -- OVERALL PROJECT SCHEDULE



Funds Expended	8%
Contract Amount	\$293,000
Expended this Quarter	\$23,769
Total Exp. to Date	\$23,769
Balance	\$269,231