

Progress Report for the ENTERPRISE Program

Period Covered: October 1, 2006 through December 31, 2006 (Quarterly Report)

PROJECT TITLE: The ENTERPRISE Program	FY2006 SPR Project No:
PROJECT ADMINISTRATOR: John Whited	Project is: PLANNING X RESEARCH & DEVELOPMENT
Annual Budget Budget for FY2006 \$260,000 Cost to Date for FY2006 \$260,000 (obligated) Board Meeting in Phoenix, Arizona – November 31 st - December 1 st	

Projects

- Evaluating the Benefits of Technology Applications for Rural Transit Providers – *System is now deployed and a subcontractor has been tasked with carrying out the evaluation. Two site visits are planned for the next 3 months, with the project concluding in 6 months.*
- Interpreting the National ITS Architecture – *FHWA are putting on a conference in Wichita, Kansas, in March 2007, that will be directly related to this project. A conference call will be arranged after this meeting, with a final report following shortly afterwards.*
- High Definition Radio – *The first two stages of the project have been completed. A final report will be written in the first quarter of 2007.*
- Next Generation 911 – *Stage two of the project has started. A meeting is planned to coincide with the upcoming ENTERPRISE meeting in May. .*
- Travel Times – *This project will conclude with a final report and matrix of findings in January 2007.*
- Rural Renewable Power – *This project is on hold until a pole is delivered in April 2007. It should become operational soon afterwards.*
- Collision Avoidance – *Swedish reports have been received and the project champion intends to now start the project in the first quarter of 2007.*

STATUS AND COMPLETION DATE

Percentage of work completed to date for total project: N/A – Project Ongoing

Project is: X on schedule
 behind schedule, explain:

Expected Completion Date: Ongoing