

Progress Report for the ENTERPRISE Program

Period Covered: April 1, 2007 through June 31, 2007 (Quarterly Report)

PROJECT TITLE: The ENTERPRISE Program	FY2007 SPR Project No:
PROJECT ADMINISTRATOR: John Whited	Project is: PLANNING X RESEARCH & DEVELOPMENT
Annual Budget Budget for FY2007 \$260,000 Cost to Date for FY2007 \$260,000 (obligated)	
Board Meeting May in Norfolk, Virginia.	

Projects

- Evaluating the Benefits of Technology Applications for Rural Transit Providers – *An Evaluation Plan has been drafted and approved by KDOT. An initial on-site meeting has been conducted with the Reno County Transit agency in Hutchinson, KS. The on-site meeting to Hays, KS has been delayed due to some technical concerns at the site but attempts are being made to conduct the meeting in the coming month. The information gathered from the site visit and technical research is being compiled. The project is scheduled for completion at the end of September, 2007*
- Interpreting the National ITS Architecture – *Project members attended the FHWA session in Wichita, Kansas and presented findings at the ENTERPRISE meeting in May. A final report is now being written in time for the next meeting, in October.*
- High Definition Radio – *The final report was presented at the board meeting in May. This project has now been completed.*
- Next Generation 911 – *An update was presented to the group at the May meeting. The final report will be produced in time for the October meeting.*
- Travel Times – *The final report was presented at the May meeting. This project is now concluded.*
- Rural Renewable Power – *This project is now operational and in its data collection phase.*
- Collision Avoidance – *The project is continuing with the literature research part of phase one. A report will be produced for the October meeting.*
- ITS Warrants – *The initial task of the Literature Review has been completed. The second task of drafting the Warrant development process and warrants is about 50% complete. The project is currently finishing the completion of the initial set of warrants and seeking input and feedback from ENTERPRISE member agencies. The project is scheduled to complete the complete set of warrants during the fall of 2007 and begin testing of all warrants during that time period.*

STATUS AND COMPLETION DATE

Percentage of work completed to date for total project: N/A – Project Ongoing

Project is: X on schedule
behind schedule, explain:

Expected Completion Date: Ongoing