

Progress Report for the ENTERPRISE Program

Period Covered: July 1, 2007 through September 31, 2007 (Quarterly Report)

PROJECT TITLE: The ENTERPRISE Program	FY2007 SPR Project No:
PROJECT ADMINISTRATOR: John Whited	Project is: PLANNING X RESEARCH & DEVELOPMENT
Annual Budget Budget for FY2007 \$260,000 Cost to Date for FY2007 \$260,000 (obligated)	
Board Meeting in Traverse City, MI (October 6 th – 7 th)	

Projects

- ITS Architecture – *This project has concluded with a final meeting and a survey from the participating states.*
- Next Generation E911 – *A final report was presented and distributed at the October meeting. This project is now concluded.*
- Rural Transit Technology – *Two pilot locations, in Hutchinson and Hays exist for this project. A presentation was given to show the findings of the pilots. The data is currently being reviewed.*
- Rural Renewable Power – *This project is currently in the data collection phase.*
- ITS Warrants – *A presentation of current findings was given to ENTERPRISE at the October meeting. The project is currently in the warrant testing phase.*
- Work Zone Safety – *This project is currently in the data analysis phase.*
- Collision Avoidance – *A presentation was given on the literature research and the project was approved for the next stage.*

STATUS AND COMPLETION DATE

Percentage of work completed to date for total project: N/A – Project Ongoing

Project is: X on schedule
 behind schedule, explain:

Expected Completion Date: Ongoing