

Progress Report for the ENTERPRISE Program

Period Covered: January 1, 2010 through March 31, 2010 (Quarterly Report)

PROJECT TITLE: The ENTERPRISE Program	FY2009 SPR Project No: SPR-3(002)
PROJECT ADMINISTRATOR: John Whited	Project is: PLANNING RESEARCH & DEVELOPMENT
Annual Budget Budget for FY2009 \$260,000 Cost to Date for FY2009 \$260,000 (obligated)	

Projects

- Nationwide Advanced Traveler Information System – Final Report completed
- Mobile ATMS – Contractor given approval to complete Phase 2 (Field Deployment) with estimated completion June 2010.
- ITS Warrants Phase 2 – Work continues to review and evaluate feedback from outside the Enterprise Group. Project completion expected June 2010.

STATUS AND COMPLETION DATE

Percentage of work completed to date for total project: N/A – Project Ongoing

Project is: X on schedule
behind schedule, explain:

Expected Completion Date: Closeout

Enterprise Program Lead State Transition from Iowa DOT to Michigan DOT has been approved. Michigan will take over Program Responsibilities at the May 21, 2010 Spring Meeting.