

Period Covered: April 1, 2010 Through June 30, 2010 (Quarterly Report)

ALDOT Progress Report for the
State Planning and Research Program

PROJECT TITLE: Superpave Regional Center, Southeastern Region		
PROJECT MANAGER(S): Don Watson and Randy West Ph #: (334) 844-7306	SPR Project No: TPF-5(228) ALDOT Research Project No. 930-763P	Project is: <input type="checkbox"/> PLANNING <input checked="" type="checkbox"/> RESEARCH & DEVELOPMENT
Annual Budget	Multi Year Project Total Budget for Project: \$507,129.00 Total Cost to Date for Project: \$0	
OBJECTIVE Several short-term and long-term objectives of the Southeastern Superpave Center are to conduct training in regard to agency workforce needs; perform research, both cooperatively and agency-specific; conduct noise studies and other performance-related testing; perform pavement forensic evaluations; and support agency personnel who attend regional and national meetings for the purpose of technology transfer or participation in special committees or task force groups.		
RESEARCH PERFORMED THIS QUARTER The contract for the work was approved by letter of direction from ALDOT with a start date of April 28, 2010. No work was performed this quarter due to delays in getting budgets and other contract documents approved by University officials.		
RESEARCH PLANNED NEXT QUARTER At least four states have activities scheduled for next quarter. FDOT has requested noise testing of test sections on a US route, Louisiana has requested friction testing of several asphalt mixes, GDOT has requested a training course for SMA mix design, and SCDOT has requested funds for travel to an AASHTO meeting.		

SIGNIFICANT RESULTS

No results discovered this quarter.

PROBLEMS ENCOUNTERED OR ANTICIPATED

None identified at this time.

POTENTIAL IMPLEMENTATION

None identified at this time.

COST ESTIMATE

No funds expended at this time.

TIME LINE

Of the 36 months planned for this project, the first seven months were consumed with obtaining the commitments needed to satisfy funding requirements and getting approval of contract documents.

STATUS AND COMPLETION DATE

Percentage of work completed to date for total project _____ 0 % _____

Project is:
 X on schedule _____ behind schedule, explain:

Expected Completion Date: _____ 9/20/12 _____

Please note that this project has continued with renewed requests for services and additional funding obligations and may be extended beyond the current Expected Completion Date listed above.