

Transportation Pooled Fund Program

Project Title: Consortium of Accelerated Pavement Testing (CAPT) and Technical Exchange Partnership		
Project Manager and Phone Number: Rodney Montney, P.E., Admin, Contact Andy Gisi, P.E., KS DOT, TAC Member 785-291-3856	Project No: TPF5(127) RE-0448-01	Project is: <input type="checkbox"/> PLANNING <input checked="" type="checkbox"/> R&D
Reporting Period: August 1, 2010 – December 31, 2010	Multi Year Project	
Description of Work Performed and Progress: This pooled fund was transferred from FHWA lead to Kansas DOT lead on March 24, 2010. As of December 30, 2010 KS DOT is still awaiting transfer of the funds from FHWA. KS DOT has been informed that it may be several months before this will occur because of the reconciliation process that FHWA has to go through. With the approval from the TAC, KS DOT can proceed with negotiating contracts to initiate tasks, based on the funds that are currently available. Funds from three states, Kansas, New York, and Texas have been captured by KS DOT. The current funds available to KS DOT is \$68,500.		
STATUS AND COMPLETION DATE Percentage of work completed to date for total project is: 72% _____ on schedule <input checked="" type="checkbox"/> behind schedule, explain: Awaiting transfer of funds from FHWA Expected Completion Date: <u>September 30, 2011.</u>		

Project Manager: Andrew Gisi