

Transportation Pooled Fund Program

Project Title: Evaluation of Low Cost Safety Improvements		
Project Manager and Phone Number: Kerry Perrillo, 202-493-3318	Project No: TPF-5(099)	Project is: <input type="checkbox"/> PLANNING <input checked="" type="checkbox"/> R&D
Reporting Period: April-June 2005	Multi Year Project Yes	
Description of Work Performed and Progress: This quarter's work has focused on contacting both participating and non-participating states to gather implementation data. 30 States in total gave information on strategies from the ranked list that have been implemented or are soon to be implemented. Further contact was made with states that have implemented key strategies to discuss further details involving the implementation of the strategies, in addition to crash data and other data (i.e. volume) that will be needed for evaluations. Concurrently, work was done to begin determining the sample sizes needed for each strategy to complete a thorough evaluation, as part of the evaluation design planning process.		
STATUS AND COMPLETION DATE Percentage of work completed to date for total project Project is: <u> 4 </u> % <u> x </u> on schedule <u> </u> behind schedule, explain: Expected Completion Date: <u> October 2010 </u>		

Project Manager