

Transportation Pooled Fund Program

Project Title: Traffic Analysis and Simulation Pooled Fund Study TPF-5(176)		
Task 1 - Traffic analysis tools consistency with recommended practices		
Project Manager and Phone Number: Erin Flanigan, Cambridge Systematics, Inc 301-347-0100	Project No: Task Order Number: 7661.420	Project is: <input type="checkbox"/> PLANNING <input checked="" type="checkbox"/> R&D
Reporting Period: June 2011	Multi Year Project FY 09, 10, 11	
Description of Work Performed and Progress:		
<p>For the Federal Highway Administration (FHWA), Cambridge Systematics is developing guidance materials on traffic analysis tools consistency with recommended practices. The FHWA, in support of the Traffic Analysis and Simulation Pooled Fund Study, has identified a need to create guidance on the selection and use of traffic analysis tools and other methods in a manner which promotes consistency. This study will identify, document, and develop guidance materials on the state-of-the-practice and the state-of-the-art in utilizing the range of data available from traffic analysis tools in a manner which the operating agencies, decision-makers, or seasoned professionals would not have otherwise gained through a raw interpretation of individual performance measures.</p> <p>Work Accomplished</p> <ul style="list-style-type: none"> • Task 1: Project Management – Preparation of monthly progress report. • Task 2: Literature Review – Complete • Task 3a: Outline – Complete • Task 3b: Prepare Draft Chapters – Complete • Task 3c: Prepare Guide – Complete. • Task 3c: Final Guide – Complete. <p>Work Planned</p> <p>Guide is complete and is in review before it can be published on the Web. Anticipate completion by Aug 2011</p>		
STATUS AND COMPLETION DATE		
Percentage of work completed to date for total project Project is: <u>100%</u>		
_____ on schedule <input checked="" type="checkbox"/> behind schedule, explain:		
After reviewing the draft guide, the review team held a teleconference with the contractor to redirect the organization of the guide. It was decided the revisions could not be made adequately by the current end of contract date, so the contractor requested a no cost time extension. The contractor submitted a second draft and is in the process of reviewing/incorporating comments.		
Expected Completion Date: <u>04/30/2011</u>		

Project Manager: Randy VanGorder