

**Transportation Pooled Fund Program  
Quarterly Report**

<b>Project Title:</b> "Development of Geotechnical Procedures/Operations Manual"		
<b>Project Manager and Phone Number:</b>	<b>Project No:</b>	<b>Project is:</b>
Michael Adams (202) 493-3025	TPF-5(076)	<input type="checkbox"/> PLANNING
<b>Reporting Period:</b> January 2005	<b>Multi-Year Project</b>	<input checked="" type="checkbox"/> R&D

**Description of Work Performed and Progress:**

Development of a statement of work for this project is underway. Many various geotechnical procedure manuals have been collected for review and evaluation. TPF-5(076) funds have been obligated into the FHWA Geotechnical Research Support Service Contract for work on this project; at this time funds have not been expended. It is possible that this effort will be coordinated with a related effort performed by the FHWA Central Federal Land Highway Department.

**Status and Completion Date**

Percentage of work completed to date for total project  
Project is:   0  %

  X   on schedule        behind schedule, explain:

Expected Completion Date:   24 months after an official project commencement