

Transportation Pooled Fund Program

Project Title: Software Tools for Sharing and Integrating GIS Data		
Project Manager and Phone Number: Tami Griffin (360) 709-5513	Project No: TPF-5(108)	Project is: <input type="checkbox"/> PLANNING <input checked="" type="checkbox"/> R&D
Reporting Period: April, 2005 – June, 2005	Multi Year Project Yes	
Description of Work Performed and Progress:		
<p>Project initialization has begun. A charter a more detailed schedule for Phase I and Phase II are being developed. An assistant project manager and technical lead has been hired to focus on this effort.</p> <p>Work has begun determining what software is already available for translators, the first tool to be developed. The Bureau of Transportation Statistics has been contacted. They have a couple of translators developed as part of their efforts with Geospatial One-Stop and this translator is to be sent to Washington Department of Transportation for evaluation. Vendors have been contacted to provide information regarding off-the-shelf solutions and to determine what will have to be developed.</p> <p>A new solicitation to secure funding for Phase II will be developed and available before the end of this current reporting period.</p> <p>This is a multi-year project and expected to consist of four phases.</p>		
STATUS AND COMPLETION DATE		
Percentage of work completed to date for total project Project is: <u> 3 </u> % <input checked="" type="checkbox"/> on schedule <input type="checkbox"/> behind schedule, explain:		
Expected Completion Date: <u> 06-2009 Phase IV Completion Date </u>		

**Project Manager
Tami Griffin, WSDOT**