

Transportation Pooled Fund Program

Project Title: Software Tools for Sharing and Integrating GIS Data		
Project Manager and Phone Number: Tami Griffin (360) 709-5513	Project No: TPF-5(108)	Project is: <input type="checkbox"/> PLANNING <input checked="" type="checkbox"/> R&D
Reporting Period: April, 2006 – June, 2006	Multi Year Project Yes	
Description of Work Performed and Progress:		
<p>Phase I of the Transportation Pooled Fund project, called the One-Road Pilot Project, has been started. We have met with three of the five counties participating. Oregon is in the process of organizing the two other participating counties according to the project plan. Assignments have been made and deliverables have been defined for each assignment.</p> <p>Testing on the third, of the three available off the shelf translation software products has begun. (One of the three translation products will be selected to be used to convert GIS data into the format and standards necessary to continue research and development of integration software tools). Data from the complete translation of two counties are being tested. The translations have placed data from two different robust GIS systems into one standardized GIS data source. The translated data includes segments, points and attribution required to meet the business requirements identified by the Transportation Pooled Fund Advisory group, the Geo-spatial Integration and Sharing Data Consortium (GISDC). Data Provider Interface Business Requirements have been approved and JAD sessions are being scheduled to create detailed requirements necessary to begin research of those tools.</p> <p>The Project Charter has been approved by the GISDC. A detailed project plan has been developed for the research of the other translation software tools, data provider and data user interfaces and integration tools and has been presented to the One-Road Pilot Project participants..</p> <p>Partnerships with private and public organizations are being organized. We are in the process of creating partnerships with at least one university.</p> <p>Five states are currently partnering in this TPF; Nebraska, Ohio, Oregon, Tennessee and Washington. A new solicitation has been developed and posted. Nevada and California have expressed interest and attended portions of the GISDC Annual Advisory meeting in Ohio.</p> <p>This is a multi-year project and expected to consist of four phases.</p>		
STATUS AND COMPLETION DATE		
Percentage of work completed to date for total project Project is: <u>17%</u>		
<input checked="" type="checkbox"/> on schedule <input type="checkbox"/> behind schedule, explain:		
Expected Completion Date: <u>06-2009 Phase IV Completion Date</u>		

Project Manager