

Pooled Fund Quarterly Report

For: April-July 2015

Submitted by: Adella Santos

From April through July, the NHTS has continued implementing tasks in its planning stage. The OMB package has been submitted and the survey is currently under OMB review. This process can take as little as 3 months or possibly even up to 9 months.

Most Add-on partners have transferred their commitments to the Transportation Pooled fund, but for those who have not, the deadline for final transfers is December 2015. Add-on sample designs and questions have been submitted to FHWA and are currently being tested.