

Progress Report for the ENTERPRISE Program

Period Covered: January 1, 2005 through March 31, 2005 (Quarterly Report)

PROJECT TITLE: The ENTERPRISE Program	FY2005 SPR Project No: 0003(20)
PROJECT ADMINISTRATOR: John Whited	Project is: PLANNING X RESEARCH & DEVELOPMENT
Annual Budget Budget for FY2005 \$280,000	

Projects

- Evaluating the Benefits of Technology Applications for Rural Transit Providers - *No efforts performed this period as project is to be an evaluation of a system deployed by an outside project and that system is not yet deployed.*
- Application of Advanced Traveler Information Technologies to Scenic Byways and Parks – *Project finished. Final report is now available.*
- Sponsorship: Leveraging Successes in Gas/Food/Lodging Sign Sponsorship for ITS Traveler Information Systems - *No efforts performed this period. This project temporarily on hold awaiting involvement from New Mexico DOT.*
- Computer Aided Dispatch – Traffic Management Center (CAD-TMC) Integration Research – *Outreach meetings are being arranged for Iowa and Michigan.*
- Rapidly Deployed Variable Message Sign Applications in Incident Management – *Project finished. Final report is available.*
- Total Monitoring Station Pilot Project using Digital PCS Data Network – *Project kicked off, initial tasks underway.*
- Voice Reporting of Current Traffic Events - *Initial design completed, the project is in the software development phase.*
- Interpreting the National ITS Architecture – *Project progressed to final report stage. The conference call and meetings have been completed. An additional workshop/conference call in cooperation with FHWA is being considered.*

STATUS AND COMPLETION DATE

Percentage of work completed to date for total project: N/A – Project Ongoing

Project is:

X on schedule
behind schedule, explain:

Expected Completion Date: Ongoing