

Texas Transportation Pooled Fund Project – Progress Report

Project Title: The National I-10 Freight Corridor: A Feasibility Study to Improve Freight Movement	
Project Number: TPF-5(012)	Project Manager – Name & Contact Info: Peggy Thurin TxDOT pthurin@dot.state.tx.us
Reporting Period: September 2005 – December 2005	
Work Performed and Progress: During this reporting period, the contract time was extended to allow extra time for the states to decide the direction of Phase II. TxDOT as the contract manager is coordinating with the other states in this regard.	
Report prepared by: Peggy Thurin, Transportation Planning & Programming Division	