

Transportation Pooled Fund Program

Project Title: Evaluation of Low Cost Safety Improvements		
Project Manager and Phone Number: Kerry Perrillo Childress, 202-493-3318	Project No: TPF-5(099)	Project is: <input type="checkbox"/> PLANNING <input checked="" type="checkbox"/> R&D
Reporting Period: October-December 2005	Multi Year Project Yes	
Description of Work Performed and Progress:		
<p>This quarter's work has focused on continuation (nearing completion) of the first task order for this project. This task order's work consisted of contacting both participating and non-participating states to gather implementation data. The strategies (from the ranked list) that were determined to have enough existing recorded installations for evaluation purposes are:</p> <ul style="list-style-type: none"> *Center two way left turn lanes for four and two lane roadways *Flashing beacons at stop controlled intersections *Higher retro reflectivity sheeting for stop signs *Pavement markings with supplementary messages, such as "stop ahead" <p>The second task order, also awarded to BMI-SG, has initiated activity. The objective of this task order is to begin the evaluations of the four strategies above.</p>		
STATUS AND COMPLETION DATE		
Percentage of work completed to date for total project Project is: <u>15</u> % <input checked="" type="checkbox"/> on schedule <input type="checkbox"/> behind schedule, explain: Expected Completion Date: <u>October 2010</u>		

Project Manager