

WILBUR  
SMITH  
ASSOCIATES

ENGINEERS • PLANNERS

---

9800 RICHMOND AVE., SUITE 400 • HOUSTON, TX 77042-4521 • (713) 785-0080 • FAX (713) 785-8797

---

July 15, 2003

Ms. Peggy Thurin, P.E.  
Statewide Planning Coordinator  
Texas Department of Transportation  
118 E. Riverside Drive  
Austin, Texas 78704

RE: National I-10 Freight Corridor Study (Contract No. 50-245P5029)  
Progress Report – May & June 2003

Dear Ms. Thurin:

This thirteenth progress report for the above referenced project summarizes our work activities accomplished during the referenced period. WSA received notice-to-proceed from TxDOT on October 1, 2001. The WSA Consultant Team's primary work activities during this report period included the following:

**Progress Leading Up to June 1 Steering Committee Meeting:**

- 1) Completed final changes to Tech Memos, based on TAC comments.
- 2) Made final changes to the Final Report, based on TAC comments.
- 3) Made final changes to high quality version of Executive Summary, based on TAC comments.
- 4) Made final changes to the general one-pager project overview, based on TAC comments..
- 5) Made final changes to one-pager project overviews for each member State DOT, based on TAC comments.
- 6) Made final changes to Pocket Brochure summarizing the results of the study, based on TAC comments.
- 7) Selected final layout of CD cover designs, based on TAC comments.
- 8) Made arrangements with selected printer, outlining printing plan.
- 9) Produced a potential scope of work for next steps.

Ms. Peggy Thurin  
May 12, 2003

10) Prepared an estimate of current budget situation.

An invoice for our professional services during this report period will be submitted to TxDOT under separate cover. Please advise me if you have any questions regarding our work activities for this project.

Sincerely,

WILBUR SMITH ASSOCIATES

A handwritten signature in black ink, appearing to read "Arno Hart", is positioned above the typed name. The signature is fluid and cursive.

Arno Hart  
Project Manager