

## Transportation Pooled Fund Program

<b>Project Title:</b>		
Updating "A Guide to Standardized Highway Lighting Pole Hardware"		
<b>Project Manager and Phone Number:</b>	<b>Project No:</b>	<b>Project is:</b>
Michael J. Patritch 307-777-4182	TPF-5(002)	PLANNING <input checked="" type="checkbox"/> R&D
<b>Reporting Period:</b>	<b>Multi Year Project</b>	
January 2007 to March 2007	Yes	
<b>Description of Work Performed and Progress:</b>		
RFP sent out and contractor selected in Dec. 2006. Currently the Bridge Program is discussing the scope of the study with contractor prior to contract signing.		
<b>STATUS AND COMPLETION DATE</b>		
Percentage of work completed to date for total project		
Project is:            5 %		
on schedule <input checked="" type="checkbox"/> behind schedule, explain:		
Reviewing RFPs took much longer than expected and conferences with contractor have not yet resulted in a signed contract.		
Expected Completion Date:            Unknown		

**Project Manager**