

Transportation Pooled Fund Program

Project Title:		
Updating "A Guide to Standardized Highway Lighting Pole Hardware"		
Project Manager and Phone Number:	Project No:	Project is:
Michael J. Pritch 307-777-4182	TPF-5(002)	PLANNING X R&D
Reporting Period:	Multi Year Project	
July 2007 to September 2007	Yes	
Description of Work Performed and Progress:		
<p>After seven years and more delays than a dog has fleas, a contractor has finally been selected. A giant thank you to the participating states for hanging in there while this process has dragged on, and on, and on.</p> <p>The contract between Malcolm H. Ray and the Wyoming Department of Transportation to begin Updating "A Guide to Standardized Highway Lighting Pole Hardware" was executed on September 21, 2007 and the notice to proceed has been sent to the contractor. Dr. Ray envisions that the update will follow much of the same process as that to update "A Guide to Small Sign Support Hardware," for which he is the principal investigator. Work will begin with a mock up web page.</p> <p>From here on out, it is my hope to bring you scheduled updates of activities and accomplishment as they occur.</p>		
STATUS AND COMPLETION DATE		
Percentage of work completed to date for total project		
Project is: 5 %		
on schedule X behind schedule, explain: Reviewing RFPs took much longer than expected.		
Expected Completion Date: April 30, 2010		

Project Manager