

**Quarterly Progress Report
June 15, 2003**

Project No.: SPR-3(075)
Study Title: Smart Work Zone Deployment Initiative – Year 4
Starting Date: July 1, 2002
Completion Date: June 30, 2003
Principal Investigator: Geza Pesti, University of Nebraska-Lincoln

Progress:

Task	Percent of Total Project	Percent of Task Completed	Percent of Project Completed
1. Coordination Meetings	5	80	4
2. Evaluations	70	80	56
3. Compilation of Evaluation Results	10	70	7
4. Final Reports	15	40	6
Total	100		73

Activity This Quarter:

1. Technical Advisory Committee met on April 28 and May 19, 2003. (Task 1)
 2. States collected field data for evaluations. (Task 2)
 3. All completed reports and status of all other evaluations loaded on MATC web site www.matc.unl.edu (Tasks 3 and 4).
-

Activity Next Quarter:

1. Technical Committee will meet on June 24, 2003. (Task 1)
 2. Complete evaluations for Year 4. (Task 2)
 3. Continue compilation of evaluation results. (Task 3)
 4. Continue loading completed reports, when available, on MATC web site www.matc.unl.edu (Task 4).
-

Problems/Comments:

The project has been extended until June 30, 2004.