

**Quarterly Progress Report
November 2, 2004**

Project No.: SPR-3(075)
Study Title: Smart Work Zone Deployment Initiative – Year 4
Starting Date: July 1, 2002
Completion Date: June 30, 2005
Principal Investigator: L.R. Rilett University of Nebraska-Lincoln

Progress:

Task	Percent of Total Project	Percent of Task Completed	Percent of Project Completed
1. Coordination Meetings	5	100	5
2. Evaluations	70	95	70
3. Compilation of Evaluation Results	10	90	9
4. Final Reports	15	60	9
Total	100		93

Activity This Quarter:

1. All completed reports and status of all other evaluations loaded on MATC web site: <http://matc.unl.edu/research/MwSWZDI/MwSWZDIall.htm> (Tasks 3 and 4).
 2. Outstanding reports identified. Process to complete outstanding reports instituted.
-

Activity Next Quarter:

1. Continue compilation of evaluation results. (Task 3)
 2. Continue loading completed reports, when available, on MATC web site: <http://matc.unl.edu/research/MwSWZDI/MwSWZDIall.htm> (Tasks 3 and 4).
-

Problems/Comments:

None.