

Project Description: The purpose of this project is to reorganize Section 5, Concrete Structures, of the *AASHTO LRFD Bridge Design Specification* so that Section 5 is logically organized, and philosophically and technically consistent. The entire *LRFD Bridge Design Specification* and *AASHTO Bridge Construction Specification* must be reviewed and updated as necessary to maintain consistency.

Progress this Quarter (includes meetings, work plan status, contract status, significant progress, etc.):

Task 2, *Critically review all interim changes for technical and philosophical consistency*, was completed.

Work was concluded on Task 3, *Develop annotated revised table of contents*, with the concurrence of the T-10. Instead of an annotated TOC, work began on a re-organized Section 5 based upon the TOC reviewed by T-10 at their meeting at the ASBI Convention in Portland, OR. This actually represents the beginning of Task 5, *Develop new revised and reorganized draft Section 5, Concrete Structures*.

Work continues on Task 4, the interim report, by continuing to collect the results of earlier tasks into a draft report. The schedule has been implicitly revised by T-10 requesting a re-organized section before the completion of the interim report.

Anticipated work next quarter:

Work will continue on Tasks 4 and 5.

Significant Results:

Good progress continues to be made, but no significant results can yet be cited.

Circumstance affecting project or budget. (Please describe any challenges encountered or anticipated that might the completion of the project within the time, scope and fiscal constraints set forth in the agreement, along with recommended solutions to those problems).

None