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	For Quarter Ending: 09/30/2010
	Other Project Numbers addendum IHRB etc: 241
	Principal Investigator Name: Peter Taylor
	CoPrincipal Investigator Name: Kejin Wang
	Principal Investigator Organization NameAddress: CP Tech, InTrans, 2711 S. Loop Drive, Suite 4700, Ames, Iowa 50010
	DOT Office: Research & Technology
	DOT Contact Name: Sandra Larson
	Email Address_3: sandra.larson@dot.iowa.gov
	Project Start Date: 12/01/2005
	Original Project End Date: 12/31/2006
	Extended Project End Date: 07/31/2011
	Dollars Allocated: 675000
	Dollars Paid: 556569.64
	Percent Project Completed: 60
	Scheduled Start Date3: 04/01/2008
	Scheduled Start Date4: 04/01/2008
	Scheduled End Date4: 09/30/2009
	Date Completed4: 10/30/2009
	Scheduled Start Date5: 04/01/2008
	Scheduled End Date5: 05/30/2009
	Date Completed5: 12/31/2009
	Scheduled Start Date6: 04/01/2008
	Scheduled End Date6: 09/09/2009
	Date Completed6: 12/31/2009
	Scheduled Start Date7: 04/01/2008
	Scheduled End Date7: 12/31/2009
	Date Completed7: 12/31/2009
	Scheduled Start Date8: 04/01/2009
	Scheduled End Date8: 12/31/2009
	Date Completed8: 12/31/2009
	Scheduled Start Date9: 01/01/2010
	Scheduled End Date9: 03/01/2010
	Date Completed9: 
	Scheduled Start Date10: 7/1/2009
	Scheduled End Date10: 01/01/2010
	Date Completed10: 
	Scheduled Start Date11: 07/01/2009
	Scheduled End Date11: 1/31/2010
	Date Completed11: 
	Scheduled Start Date12: 10/01/2009
	Scheduled End Date12: 10/31/2010
	Date Completed12: 
	Scheduled Start Date13: 10/01/2010
	Scheduled End Date13: 07/31/2011
	Date Completed13: 
	Scheduled Start Date14: 
	Scheduled End Date14: 
	Date Completed14: 
	Scheduled Start Date15: 
	Scheduled End Date15: 
	Date Completed15: 
	Scheduled Start Date16: 
	Scheduled End Date16: 
	Date Completed16: 
	Scheduled Start Date17: 
	Scheduled End Date17: 
	Date Completed17: 
	Scheduled Start Date18: 
	Scheduled End Date18: 
	Date Completed18: 
	Scheduled Start Date19: 
	Scheduled End Date19: 
	Date Completed19: 
	Scheduled Start Date20: 
	Scheduled End Date20: 
	Date Completed20: 
	Technical Advisory Committee NamesRow1: Jim Berger
	Email AddressesRow1: james.berger@dot.iowa.gov
	Technical Advisory Committee NamesRow2: Tim Biel
	Email AddressesRow2: tbiel@utah.gov
	Technical Advisory Committee NamesRow3: Denis Boisvert
	Email AddressesRow3: Dboisvert@dot.state.nh.us
	Technical Advisory Committee NamesRow4: Adam Browne
	Email AddressesRow4: abrowne@mdot.state.ms.us
	Technical Advisory Committee NamesRow5: Douglas Dirks
	Email AddressesRow5: douglas.dirks.illinois.gov
	Technical Advisory Committee NamesRow6: Paul Ingram
	Email AddressesRow6: paingram@state.pa.us
	Technical Advisory Committee NamesRow7: Jim Parry
	Email AddressesRow7: james.parry@dot.state.wi.us
	Technical Advisory Committee NamesRow8: Kenny Seward
	Email AddressesRow8: kseward@odot.org
	Technical Advisory Committee NamesRow9: Ben Franklin
	Email AddressesRow9: bfranklin@headwaters.com
	Technical Advisory Committee NamesRow10: Tom Adams
	Email AddressesRow10: thadams@acaa-usa.org
	Technical Advisory Committee NamesRow11: Steve Kosmatka
	Email AddressesRow11: skosmatka@cement.org
	Technical Advisory Committee NamesRow12: Dave Weber
	Email AddressesRow12: daveweber@slagcement.org
	Last TAC Meeting Date: 6/23/2009
	PI Concerns Problems Needs or NoCost Extension Requests:  Fatih Betkas, a new hire for the CP Tech Center is working on this project under the supervision of the PI, Peter Taylor
	Project Progress ToDate and other Pertinent Information: • Field work was conducted at PA and NHMain emphasis for next quarter:  • Phase 2 final report will be distributed• Reports for MI, IA, PA and NH will be completed• Work will continue in developing sites to visit in the next year including CA, OK and NY.
	Project Number: 149
	Title: Development of Performance Properties of Ternary Mixtures, Ph 2
	Task 1: Phase 1 final report
	Task 2: Laboratory study on concrete phase
	Task 3: Determine matrix of concrete mixtures
	Task 4: Concrete performance properties
	Task 5: Temperature effects
	Task 6: Investigate existing ternary concrete
	Task 7: Analysis of data
	Task 8: Trial mixture designs for field studies
	Task 9: Ph 2 Summary report
	Task 10: Phase 3: Field Project Identification
	Task 11: Mixture Design Development Assistance 
	Task 12: Field Demonstration Documentation 
	Task 13: Model Specification and Final Report 
	Task 14: 
	Task 15: 
	Task 16: 
	Task 17: 
	Task 18: 
	Task 19: 
	Task 20: 
	Scheduled Start Date2: 03/15/2008
	Scheduled Start Date1: 
	Scheduled End Date2: 08/01/2008
	Scheduled End Date3: 08/01/2008
	Date Completed2: 08/01/2008
	Date Completed3: 08/01/2008
	Date Completed1: 12/01/2007
	Scheduled End Date1: 
	PI Email Address: ptaylor@iastate.edu
	Co-PI Email Address_2: kejinw@iastate.edu


