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	Description of Work Performed and Progress:


For the Federal Highway Administration (FHWA), Cambridge Systematics is developing guidance materials on
traffic analysis tools consistency with recommended practices. The FHWA, in support of the Traffic Analysis and
Simulation Pooled Fund Study, has identified a need to create guidance on the selection and use of traffic
analysis tools and other methods in a manner which promotes consistency. This study will identify, document,
and develop guidance materials on the state-of-the-practice and the state-of-the-art in utilizing the range of data
available from traffic analysis tools in a manner which the operating agencies, decision-makers, or seasoned
professionals would not have otherwise gained through a raw interpretation of individual performance measures.
Work Accomplished 
• Task 1: Project Management – Preparation of monthly progress report.
• Task 2: Literature Review – Complete
• Task 3a: Outline – Complete
• Task 3b: Prepare Draft Chapters – Complete
• Task 3c: Prepare Guide – Complete. 
• Task 3c: Final Guide – Complete.


This task has been completed! The final report can be found at the following website:
http://www.fhwa.dot.gov/publications/research/operations/11064/index.cfm






	STATUS AND COMPLETION DATE

Percentage of work completed to date for total project                                          
Project is: _100% 

         on schedule       _     behind schedule, explain: 
The guide is complete. Publication Number: FHWA-HRT-11-064



Expected Completion Date:  __Completed: Report publication date  November 2011                             _              
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