TRANSPORTATION POOLED FUND PROGRAM
QUARTERLY PROGRESS REPORT

Date:  August 29, 2018

Lead Agency (FHWA or State DOT):  Washington State Department of Transportation

INSTRUCTIONS:
Project Managers and/or research project investigators should complete a quarterly progress report for each calendar quarter during which the projects are active.  Please provide a project schedule status of the research activities tied to each task that is defined in the proposal; a percentage completion of each task; a concise discussion (2 or 3 sentences) of the current status, including accomplishments and problems encountered, if any.  List all tasks, even if no work was done during this period.

	Transportation Pooled Fund Program Project #
(i.e, SPR-2(XXX), SPR-3(XXX) or TPF-5(XXX)

TPF-5114  Roadside Safety Research 

	Transportation Pooled Fund Program - Report Period:  XX□Quarter 1 (January 1 – March 31) 
XX□Quarter 2 (April 1 – June 30) 
XX□Quarter 3 (July 1 – September 30) 
□XXQuarter 4 (October 1 – December 31) 

	Project Title:
MASH Implementation

	Name of Project Manager(s):
Roadside Safety Research 
	Phone Number:
360-705-7945
	E-Mail
brookrh@wsdot.wa.gov

	Lead Agency Project ID:
N/A
	Other Project ID (i.e., contract #):
	Project Start Date:
2005

	Original Project End Date:
	Current Project End Date: 
December 2016
	Number of Extensions:





Project schedule status:
xx□ On schedule	□ On revised schedule		□ Ahead of schedule		□ Behind schedule

Overall Project Statistics:
	                  Total Project Budget
	    Total Cost to Date for Project
	          Percentage of Work 
           Completed to Date

	
	
	0%




Quarterly Project Statistics:
	               Total Project Expenses 
          and Percentage This Quarter
	     Total Amount of  Funds 
      Expended This Quarter
	         Total Percentage of 
          Time Used to Date

	0
	0
	0






	
Project Description:



























	
Progress this Quarter (includes meetings, work plan status, contract status, significant progress, etc.):



This pooled fund was completed with the exception of one project still under contract with completion scheduled for December 31, 2018 with Texas Transportation Institute.  The Roadside Safety Committee was reconstituted under TPF 5-343 to address MASH implementation.  All reports and work products for TPF 5114 may be found at https://www.roadsidepooledfund.org/, 























	
Anticipated work next quarter:

None





















	
Significant Results:
























	
Circumstance affecting project or budget.  (Please describe any challenges encountered or anticipated that 
might affect the completion of the project within the time, scope and fiscal constraints set forth in the 
agreement, along with recommended solutions to those problems).

























	
Potential Implementation:  


See https://www.roadsidepooledfund.org
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