TRANSPORTATION POOLED FUND PROGRAM
QUARTERLY PROGRESS REPORT

Lead Agency (FHWA or State DOT):  Washington State Department of Transportation

INSTRUCTIONS:
Project Managers and/or research project investigators should complete a quarterly progress report for each calendar quarter during which the projects are active.  Please provide a project schedule status of the research activities tied to each task that is defined in the proposal; a percentage completion of each task; a concise discussion (2 or 3 sentences) of the current status, including accomplishments and problems encountered, if any.  List all tasks, even if no work was done during this period.

	Transportation Pooled Fund Program Project #
(i.e, SPR-2(XXX), SPR-3(XXX) or TPF-5(XXX)

TPF 5 (284)

	Transportation Pooled Fund Program - Report Period:
□XXQuarter 1 (January 1 – March 31)
□Quarter 2 (April 1 – June 30)
□Quarter 3 (July 1 – September 30)
□Quarter 4 (October 1 – December 31)

	Project Title:
Near Road Air Quality Research


	Name of Project Manager(s):
Jon Peterson

	Phone Number:
360 705-7499
	E-Mail
peterjn@wsdot.wa.gov


	Lead Agency Project ID:
	Other Project ID (i.e., contract #):
	Project Start Date:

September 2013

	Original Project End Date:

December 2018
	Current Project End Date:
	Number of Extensions:





Project schedule status:
XX□ On schedule	□ On revised schedule		□ Ahead of schedule		□ Behind schedule

Overall Project Statistics:
	                  Total Project Budget
	    Total Cost to Date for Project
	          Percentage of Work 
           Completed to Date

	1,020,000
	
	




Quarterly Project Statistics:
	               Total Project Expenses 
          and Percentage This Quarter
	     Total Amount of  Funds 
      Expended This Quarter
	         Total Percentage of 
          Time Used to Date

	00
	
	






	
Project Description:
The Tasks described in the study plan are underway.  Progress on the project is on schedule and budget.  Please contact RJon Jon Peterson (360) 705-7499 if there are any questions or our technical monitor and air quality specialist Karin Landsberg
at (360)705-7491 or landsbk@wsdot.wa.gov

We are continuing to look for other interested partners in this project. 




























	
Progress this Quarter (includes meetings, work plan status, contract status, significant progress, etc.):

Progress for 4th Quarter of 2105-

A fund workshop was held in October with all the partner states and the contractor.  Progress on the project was 
Reviewed and additional work for Phase 3 was identified.  Participants identified topics and questions for potential work,
then, voted to rank the projects by priority.  The highest ranked potential project identified was an evaluation of air
quality dispersion model.  In addition, the fund partners have continued discussing the results from Phase 1 and how to 
discern and inform the air quality analysis from the project.  These results have highlighted the need to better understand
model performance.

Progress for 1st Quarter of 2016-

In January, the contractor presented results from two task orders at TRB. One paper was accepted for accelerated publication in the TRR. Additional progress on three task orders during the first quarter of 2016 includes
1. Based on input from the fund partners to redirect the scoping study, the contractor drafted a revised work plan to focus on model evaluation to better understand the relationship between modeled and monitored air quality concentrations. 
1. The near-road data assessment has been updated with 2015 monitoring data and analysis. This update also includes several case studies: Detroit, Denver, and Las Vegas. The draft was delivered to the fund partners for review in March. 
1. The contractor has been working to set up modeling scenarios to evaluate the effects of barriers on near-road air quality. The literature review portion has been delivered to the partners. Processing R-LINE model runs identified bugs in the model; the contractor has been working with EPA to resolve the issues. The contractor has begun drafting the report on this task.

[bookmark: _GoBack]The partners also actively pursued additional funding from existing partner states and new partners.























	
Anticipated work next quarter:

Phase 2 report should be finalized.


























	
Significant Results:

























	
Circumstance affecting project or budget.  (Please describe any challenges encountered or anticipated that 
might affect the completion of the project within the time, scope and fiscal constraints set forth in the 
agreement, along with recommended solutions to those problems).





























	
Potential Implementation:  
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