TRANSPORTATION POOLED FUND PROGRAM
QUARTERLY PROGRESS REPORT

Date:	______10/28/2016___________________

Lead Agency (FHWA or State DOT):  ______Washington State DOT_____________________

INSTRUCTIONS:
Project Managers and/or research project investigators should complete a quarterly progress report for each calendar quarter during which the projects are active.  Please provide a project schedule status of the research activities tied to each task that is defined in the proposal; a percentage completion of each task; a concise discussion (2 or 3 sentences) of the current status, including accomplishments and problems encountered, if any.  List all tasks, even if no work was done during this period.

	Transportation Pooled Fund Program Project #
TPF-5(291)


	Transportation Pooled Fund Program - Report Period:
Quarter 1 (January 1 – March 31)

Quarter 2 (April 1 – June 30)

Quarter 3 (July 1 – September 30)

Quarter 4 (October 1 – December 31)

	Project Title:
Development of an SPS-2 Pavement Preservation Experiment

	Name of Project Manager(s):
Lu Saechao
	Phone Number:
360.705.7260
	E-Mail
saechal@wsdot.wa.gov


	Lead Agency Project ID:
	Other Project ID (i.e., contract #):
Y11728
	Project Start Date:
2013


	Original Project End Date:
	Current Project End Date:
2017
	Number of Extensions:
0




Project schedule status:
·  On schedule	      On revised schedule	□ Ahead of schedule		 Behind schedule

Overall Project Statistics:
	                  Total Project Budget
	    Total Cost to Date for Project
	          Percentage of Work 
           Completed to Date

	$340,000
	$14,311.82
	



Quarterly Project Statistics:
	               Total Project Expenses 
          and Percentage This Quarter
	     Total Amount of Funds 
      Expended This Quarter
	         Total Percentage of 
          Time Used to Date

	
	$698.23
	





	
Project Description:

	This pooled fund effort is established to develop a second tier experiment based upon the existing SPS-2 experiment. The objective is to define the proper intervention timing and strategy selections enabling more effective infrastructure management and pavement life extension. In addition, this effort should develop tools for determining strategy selection and pavement life extension for incorporation into pavement and maintenance management systems.

	







	
Progress this Quarter (includes meetings, work plan status, contract status, significant progress, etc.):

NCE prepared and provided a draft report to the pooled fund partners for review and commenting.  The pooled fund partners reviewed and developed comments.



	
[bookmark: _GoBack]Anticipated work next quarter:

Complete the Phase 1 work, specifically Task 7 (Final Report) and develop the next phase of the study, a preservation experiment.  A TAC meeting is planned for November to address report review comments.  




	
Significant Results:



	
Circumstance affecting project or budget.  (Please describe any challenges encountered or anticipated that 
might affect the completion of the project within the time, scope and fiscal constraints set forth in the 
agreement, along with recommended solutions to those problems).





	
Potential Implementation:  
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