TRANSPORTATION POOLED FUND PROGRAM
QUARTERLY PROGRESS REPORT

Date:	__1/31/2017_________

Lead Agency (FHWA or State DOT):  __FHWA___________________________________________

INSTRUCTIONS:
Project Managers and/or research project investigators should complete a quarterly progress report for each calendar quarter during which the projects are active.  Please provide a project schedule status of the research activities tied to each task that is defined in the proposal; a percentage completion of each task; a concise discussion (2 or 3 sentences) of the current status, including accomplishments and problems encountered, if any.  List all tasks, even if no work was done during this period.

	Transportation Pooled Fund Program Project #
(i.e, SPR-2(XXX), SPR-3(XXX) or TPF-5(XXX)

TPF-5(319), SRP-2(207) and TPF-5(052)
	Transportation Pooled Fund Program - Report Period:
☐Quarter 1 (January 1 – March 31)
☐Quarter 2 (April 1 – June 30)
☐Quarter 3 (July 1 – September 30)
☒Quarter 4 (October 1 – December 31)

	Project Title:
Transportation Management Center Pooled Fund Study


	Name of Project Manager(s):
Jimmy Chu
	Phone Number:
202-366-3379
	E-Mail
Jimmy.chu@dot.gov


	Lead Agency Project ID:
DTFH61-06-D-0004-T-11008
	Other Project ID (i.e., contract #):

	Project Start Date:
Feb. 1, 2000


	Original Project End Date:
Sept. 30, 2010
	Current Project End Date:
Sept. 30, 2018
	Number of Extensions:
2




Project schedule status:
 On schedule	□ On revised schedule		□ Ahead of schedule		□ Behind schedule

Overall Project Statistics:
	                  Total Project Budget
	    Total Cost to Date for Project
	          Percentage of Work 
           Completed to Date

	3,440,723
	2,350,038
	68




Quarterly Project Statistics:
	               Total Project Expenses 
          and Percentage This Quarter
	     Total Amount of  Funds 
      Expended This Quarter
	         Total Percentage of 
          Time Used to Date

	32,895
	32895
	






	
Project Description:

The Transportation Management Center (TMC) Pooled Fund Study (PFS) serves as a forum to identify and address issues that are common among agencies that manage and operate TMCs and provides an opportunity for agencies to collectively take on those key issues and challenges. The TMC PFS also provides an opportunity to facilitate the interaction, sharing of information and successful practices with a broader audience to advance and improve upon the current state-of-the-practice related to the management, operation, and performance of TMCs. 

The goal of the TMC PFS is to assemble regional, state, and local transportation management agencies and the Federal Highway Administration (FHWA) to:

· Identify human-centered and operational issues;
· Suggest approaches to addressing identified issues;
· Initiate and monitor projects intended to address identified issues;
· Provide guidance and recommendations and disseminate results;
· Provide leadership and coordinate with others with TMC interests; and
· Promote and facilitate technology transfer related to TMC issues nationally.















	
Progress this Quarter (includes meetings, work plan status, contract status, significant progress, etc.):

A quarterly conference call was held on December 8. Members reviewed the progress of various on-going projects and discussed the plan for the next quarter.

The following projects have been successfully completed:
· Public Perception of Public Safety Messages on DMS in Rural Areas
· Travel Time Displays at Freeway Entrance Approaches
· TMC Video Recording and Archiving Best General Practice

The Freeway Service Patrol Prioritization and Best Practice project has been completed. The final report is expected to be published in the next quarter.

A draft report for the Synthesis of Variable Speed Limit Signs was submitted and reviewed in November. A revised report was provided to the members for review in December.













	
Anticipated work next quarter:

[bookmark: _GoBack]A quarterly conference call will be held in March,2017.

The final report for the Synthesis of Variable Speed Limit Signs will be delivered.

A literature review letter report for the Effects on ITS Planning and Deployment in the Connected Vehicle Environment project will be available for review.






















	
Significant Results:

The following project reports have been published:
· Public Perception of Safety Messages and Public Service Announcements on Dynamic Message Signs in Rural Areas
· TMC Video Recording and Archiving Best General Practice























	
Circumstance affecting project or budget.  (Please describe any challenges encountered or anticipated that 
might affect the completion of the project within the time, scope and fiscal constraints set forth in the 
agreement, along with recommended solutions to those problems).


No issues have been encountered to date.


























	
Potential Implementation:  

Additional webinars to broadcast research results and products by the TMC pooled fund study will be arranged and rolled out on a quarterly basis.
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