TRANSPORTATION POOLED FUND PROGRAM
QUARTERLY PROGRESS REPORT

Date:	______10/19/2018___________________

Lead Agency (FHWA or State DOT):  ______Washington State DOT_____________________

INSTRUCTIONS:
Project Managers and/or research project investigators should complete a quarterly progress report for each calendar quarter during which the projects are active.  Please provide a project schedule status of the research activities tied to each task that is defined in the proposal; a percentage completion of each task; a concise discussion (2 or 3 sentences) of the current status, including accomplishments and problems encountered, if any.  List all tasks, even if no work was done during this period.

	Transportation Pooled Fund Program Project #
TPF-5(291)


	Transportation Pooled Fund Program - Report Period:
Quarter 1 (January 1 – March 31)

Quarter 2 (April 1 – June 30)

Quarter 3 (July 1 – September 30)

Quarter 4 (October 1 – December 31)

	Project Title:
Development of an SPS-2 Pavement Preservation Experiment

	Name of Project Manager(s):
Mustafa Mohamedali
	Phone Number:
360.704.6307
	E-Mail
MohameM@wsdot.wa.gov


	Lead Agency Project ID:
	Other Project ID (i.e., contract #):
Y11728
	Project Start Date:
2013


	Original Project End Date:
	Current Project End Date:
12/31/2018
	Number of Extensions:
0




Project schedule status:
□ On schedule	      On revised schedule	□ Ahead of schedule		 Behind schedule

Overall Project Statistics:
	                  Total Project Budget
	    Total Cost to Date for Project
	          Percentage of Work 
           Completed to Date

	$420,000
($98,713 Agreement Y11728)
	$83,507.27
	



Quarterly Project Statistics:
	               Total Project Expenses 
          and Percentage This Quarter
	     Total Amount of Funds 
      Expended This Quarter
	         Total Percentage of 
          Time Used to Date

	
	$1,855.27 (7/1/18-9/31/18) 

	





	
Project Description:

	This pooled fund effort is established to develop a second tier experiment based upon the existing SPS-2 experiment. The objective is to define the proper intervention timing and strategy selections enabling more effective infrastructure management and pavement life extension. In addition, this effort should develop tools for determining strategy selection and pavement life extension for incorporation into pavement and maintenance management systems.

	







	
Progress this Quarter (includes meetings, work plan status, contract status, significant progress, etc.):

During this quarter the following tasks were completed:

1. Continued 2018 Tech Day schedule 

	TPF-5(291), SPS-2 TECH DAYS

	State
	Date
	Location
	Status

	Arizona
	2/21/2018
	Phoenix
	Completed

	Colorado
	3/23/2018
	Denver
	Completed

	Washington
	5/2/2018
	Ritzville
	Completed

	Iowa
	5/30/2018
	Pleasant Hill
	Completed

	Kansas
	10/2/2018
	Abeline
	In Development

	North Dakota
	10/16/2018
	Biskmark/Fargo
	In Development

	California
	December 2018
	TBD
	In Development



2. Prepared for the Iowa and North Dakota Tech Days.  



	
Anticipated work next quarter:

· Continue development and set dates/locations for the California Tech Day.  
· Carry out and share data from the Kansas and North Dakota Tech Days.
· [bookmark: _GoBack]Complete analyses associated with Task 9 (performance curves, minor report updates)




	
Significant Results:



	
Circumstance affecting project or budget.  (Please describe any challenges encountered or anticipated that 
might affect the completion of the project within the time, scope and fiscal constraints set forth in the 
agreement, along with recommended solutions to those problems).





	
Potential Implementation:  




TPF Program Standard Quarterly Reporting Format – 9/2011 (revised)

