MoDOT Construction & Materials Division Quarterly Progress Report
MoDOT/MTI Structures Research Program
Progress Report – 3/31/2019

Title: Developing Implementation Strategies for Risk Based Inspection

Project Number: TR201910

Principal Investigator (PI): Glenn Washer
Co-PI(s): Henry Brown

	Award date: 
	11/01/2018

	Scheduled completion date:
	12/31/2021
	% of project completed to date:
	3.0

	Total budget:  

	$400,000.00
	% of budget expended to date:  
	3.3%

	Draft report due:
	09/30/2021
	Final report due:
	11/30/2021



Provide a short description of the work currently underway.
Use additional notes section if you need to provide more information.

Analysis of bridge data to calculate the statistics for time in condition rating (TICR) for participating states is in progress. Coordination with the participating states for the RAP meeting has begun. The detailed work plan is being finalized.

Provide a short description of the noteworthy activities/accomplishments during this reporting period.
Use additional notes section if you need to provide more information. 

The survey of the participating states was completed. The analysis to calculate the statistics for time in condition rating (TICR) for Idaho bridges was completed. Also, the data for bridges in Illinois were processed, and the statistics for TICR were calculated. A document providing information about the RAP meetings for the participating states was developed.

Identify issues or problems that need to be addressed.
Use additional notes section if you need to provide more information. 
None

Provides dates for when the next progress report or presentation due: 
June 30, 2019 (Quarterly report)
[bookmark: notes]
Additional notes:
 
Page 1 of 1

MoDOT Construction & Materials Division Quarterly Progress Report


 


Page 


1


 


of 


1


 


MoDOT/MTI Structures Research Program


 


Progress Report 


–


 


3


/3


1


/201


9


 


 


Title:


 


Developing Implementation Strategies for Risk Based Inspectio


n


 


 


Project Number: 


TR201


9


1


0


 


 


Principal 


Investigator (PI):


 


Glenn Washer


 


Co


-


PI(s):


 


Henry Brown


 


 


Award date: 


 


11


/


0


1


/2018


 


Scheduled 


completion date:


 


12


/3


1


/202


1


 


% of project 


completed to date:


 


3.0


 


Total budget:  


 


 


$


400


,


0


0


0


.00


 


% of budget 


expended to date:  


 


3


.


3


%


 


Draft report due:


 


09/30/2021


 


Final


 


report due:


 


11/30/2021


 


 


Provide a short description of the 


w


ork currently underway


.


 


Use 


additional notes section


 


if you need to provide more information.


 


 


Analysis 


of bridge data to calculate the statistics for 


time in condition rating 


(TICR) 


for participating states is in progress. Coordination with the 


participating 


states for the RAP meeting has begun.


 


T


h


e


 


d


e


t


a


i


l


e


d


 


w


o


r


k


 


p


l


a


n


 


i


s


 


b


e


i


n


g


 


f


i


n


a


l


i


z


e


d


.


 


 


Provide a short description of the 


n


oteworthy activities/accomplishments


 


during


 


this reporting period


.


 


Use 


additional notes section


 


if you need to provide more information.


 


 


 


The survey of the participating states 


wa


s 


completed


.


 


The analysis to calculate 


the statistics for time in condition 


rating (TICR) for Idaho bridges was completed. 


Also, the data for bridges in Illinois 


we


re processed


,


 


and the statistics for TICR 


we


re calculated. A document providing information


 


about th


e RAP meetings 


for 


the participating states 


was developed.


 


 


Identify 


i


ssues or problems


 


that need 


to be addressed.


 


Use 


additional notes section


 


if you need to provide more information.


 


 


None


 


 


Provides dates for when the 


n


ext progress report or presentation


 


due:


 


 


June


 


30, 2019


 


(Quarterly report)


 


 


Additional notes


:


 


 


 




MoDOT Construction & Materials Division Quarterly Progress Report   Page  1   of  1   MoDOT/MTI Structures Research Program   Progress Report  –   3 /3 1 /201 9     Title:   Developing Implementation Strategies for Risk Based Inspectio n     Project Number:  TR201 9 1 0     Principal  Investigator (PI):   Glenn Washer   Co - PI(s):   Henry Brown    

Award date:   11 / 0 1 /2018  

Scheduled  completion date:  12 /3 1 /202 1  % of project  completed to date:  3.0  

Total budget:      $ 400 , 0 0 0 .00  % of budget  expended to date:    3 . 3 %  

Draft report due:  09/30/2021  Final   report due:  11/30/2021  

  Provide a short description of the  w ork currently underway .   Use  additional notes section   if you need to provide more information.     Analysis  of bridge data to calculate the statistics for  time in condition rating  (TICR)  for participating states is in progress. Coordination with the  participating  states for the RAP meeting has begun.   T h e   d e t a i l e d   w o r k   p l a n   i s   b e i n g   f i n a l i z e d .     Provide a short description of the  n oteworthy activities/accomplishments   during   this reporting period .   Use  additional notes section   if you need to provide more information.       The survey of the participating states  wa s  completed .   The analysis to calculate  the statistics for time in condition  rating (TICR) for Idaho bridges was completed.  Also, the data for bridges in Illinois  we re processed ,   and the statistics for TICR  we re calculated. A document providing information   about th e RAP meetings  for  the participating states  was developed.     Identify  i ssues or problems   that need  to be addressed.   Use  additional notes section   if you need to provide more information.     None     Provides dates for when the  n ext progress report or presentation   due:     June   30, 2019   (Quarterly report)     Additional notes :      

