
Quarterly Progress Report – December 2009 

For the period October 1, 2009 to December 31, 2009 

ISU/FHWA Contract No. DTFH61-06-D-00023 

 

Project Dates:    September 11, 2008 – July 12, 2010 (TO 3)   

 

Project Title:       CP Road Map Administrative Support Contract  

     (Task Order No. 3 – Continue Activities to Initiate CP Road Map) 

 

Principal Investigator:   Tom Cackler, voice: 515-294-3230, e-mail: tcackler@iastate.edu 

Project Contact:    Paul Wiegand, voice 515-294-7082, email: pwiegand@iastate.edu 

 

Project Monitor:   Peter Kopac, 202-493-3151, email: peter.kopac@dot.gov 

      

Project is on schedule:    Yes 

Project is within budget:   Yes 

Problems (current or anticipated):      None 

 

Products and tangible results this quarter (reports/articles written, oral reports/interviews given):  
 Conducted presentation on CP Road Map and Surface Characteristics track to the Road Profiler 

 Users’ Group. 

 Presented CP Road Map activities at the National Concrete Consortium meeting in St. Louis, 

 October 4
th

. 

 Developed a MAP Brief on Diamond Grinding 

 

Interaction with Technical Monitor and/or Project Advisory Committee :  

11 Conducted bi-monthly conference call with Pooled Fund states 

 Email contacts initiated with Design Track Leadership Teams relative to continued participation 

 and meeting scheduling. 

Brief summary of this quarter’s research and activities pertaining to the project:  

12 Contacts made with industry and DOT representatives in Wisconsin, Missouri, Michigan, 

Minnesota, and Missouri to develop contact lists for Road Map discussions 

13 Electronic meeting held with Wisconsin DOT, Wisconsin Paving Association, and University 

representatives on December 15, 2009 

14 Review of past meeting minutes to establish a meaningful agenda for the Design Track 

Leadership Team.   

15 Worked to update the database of past and ongoing projects related to Surface Characteristics 

track.  Working to assemble a revised list of track leads for upcoming SC Track Leadership 

meeting by phone. 

 

Main emphasis for next quarter:  

 Continue to follow up with industry and DOT representatives to establish a time to meet and 

discuss the Road Map 

 Priority Tracks: 

1 Reconvene the Track Leadership Teams, developed the agenda and support dialog for conference 

call meetings. 

2 Implement changes to each Track Leadership’s key areas of concentration and subcommittee 

membership as necessitated by the conference call 



3 Distribute conference call minutes to the Leadership Team  

4 Update the each Track framework and repost it on the CP Road Map website.  

 

Task # Task Description Completion Date 

Expected/Actual 

% of Task  

Completed 

A Support Executive Committee 7/12/10 30% 

B Support Research Track Teams  7/12/10 35% 

C Conduct Communications and Outreach Activities 7/12/10 35% 

 

Research Agency

Principal Investigator Paul Wiegand Qtr 12/31/09

Professional Staffing Hours Worked Calculation

Qtr Ending 12-31-08 Qtr Ending 03-31-09 Qtr Ending 6-30-09 Qtr Ending 9-30-09 Qtr Ending 12-31-09 Qtr Ending 03-31-10 Qtr Ending 6-30-10

Staff Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual

Tom Cackler 41 0 41 40.99 41 61.5 41 86.35 82.83 74.54 82.83 82.83

Peter Taylor 50 0 50 49.98 50 74.98 50 74.98 78.32 70.13 78.32 78.32

Paul Wiegand 70.5 0 70.5 70.46 70.5 85.2 70.5 126.37 94.55 60.8 94.55 94.55

Sharon Prochnow 46 0 46 45.99 46 68.99 46 72.43 10.33 10.3 10.33 10.32

Funds Expended 44%

Contract Amount

Expended this Quarter

Total Exp. to Date

Balance

FEDERAL HIGHWAY ADMINISTRATION

DTFH6106D00023
CP ROAD MAP ADMINISTRATION SUPPORT: TASK ORDER #3

PROGRESS SCHEDULE

FY 2010Concrete Pavement Technology Center/Iowa State University

$409,588

$41,951

$181,523

$228,065

FIG. A -- OVERALL PROJECT SCHEDULE
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FIG. B -- CONTRACT FUNDS
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