**Transportation Pooled Fund Program**

<table>
<thead>
<tr>
<th>Project Title: Evaluation of Low Cost Safety Improvements</th>
</tr>
</thead>
</table>
| **Project Manager and Phone Number:** Kerry Perrillo, 202-493-3318 | **Project No:** TPF-5(099) | **Project is:**  
| |  | PLANNING  
| |  | R&D  |
| **Project Title:** Evaluation of Low Cost Safety Improvements | **Project No:** TPF-5(099) | **Project is:**  
| Reporting Period: | Multi Year Project |  
| April-June 2005 | Yes |  

**Description of Work Performed and Progress:**

This quarter’s work has focused on contacting both participating and non-participating states to gather implementation data. 30 States in total gave information on strategies from the ranked list that have been implemented or are soon to be implemented. Further contact was made with states that have implemented key strategies to discuss further details involving the implementation of the strategies, in addition to crash data and other data (i.e. volume) that will be needed for evaluations. Concurrently, work was done to begin determining the sample sizes needed for each strategy to complete a thorough evaluation, as part of the evaluation design planning process.

**STATUS AND COMPLETION DATE**

Percentage of work completed to date for total project  
Project is: 4%  

x on schedule _____ behind schedule, explain:  

Expected Completion Date: October 2010 

Project Manager