
State Planning and Research Program 
Quarterly Report 

PROJECT TITLE:  2011 Clear Roads Administration and Information Services 
 
OBJECTIVES:  Clear Roads is a pooled fund research project aimed at rigorous testing of winter maintenance materials, 
equipment and methods for use by highway maintenance crews. The Clear Roads Technical Advisory Committee contracted with 
CTC & Associates LLC to perform the administrative functions associated with maintaining the pooled fund project as well as 
information services that support technology transfer. This report summarizes activities conducted under this contract over the last 
three months.  
 
PERIOD COVERED:  July through September 2011 

PARTICIPATING AGENCIES:  Minnesota Department of Transportation                                                     
 

PROJECT MANAGER: Debra Fick 
 
LEAD AGENCY: Mn/DOT 
 
PRINCIPAL INVESTIGATOR:   
CTC & Associates LLC 
 

SP&R PROJECT NO: 
96037 

PROJECT IS: 
 
           Planning 
    X      Research & Development  
           
                     

ANNUAL BUDGET:  
$61,726 

PROJECT EXPENDITURES TO DATE: $59,837.25 

WORK COMPLETED:  

TAC Meetings 
 Continued planning for the face-to-face meeting of the Clear Roads Technical Advisory Committee in St. Paul, 

Minnesota, which was rescheduled for October 25-27, 2011. Planning included communication with TAC members, 
meeting logistics and agenda development.  

 Began planning for a face-to-face meeting of the Clear Roads Technical Advisory Committee on March 20-22, 2011 in 
Salt Lake City, Utah. 

 Coordinated with members of AASHTO, Aurora and PNS to support the 2011 Winter Maintenance Peer Exchange, 
which was held in Bozeman, Montana, September 19-23, 2011. Attended the meeting on behalf of Clear Roads and 
drafted presentations and materials for use by Clear Roads members. 

Administration and Marketing 
 Updated the Clear Roads website with current TAC members, project status and meeting information. 
 Maintained and updated commitment, obligation, and overall budget information for the pooled fund in coordination 

with WisDOT and MnDOT. 
 Supported efforts of TAC members in recruiting new members and talking about Clear Roads at conferences. 

Information Services 
 Researched and wrote content for the winter maintenance news published in August.  
 Finalized and posted the results of the 2010-11 product experience survey on the Clear Roads website. 
 Distributed Clear Roads updates (final reports, RFPs, newsletters, etc.) to the Clear Roads distribution list using Constant 

Contact. 

Research Support 
New projects 

 Supported MnDOT’s RFP process for 6 research projects selected by the TAC for funding in January.  
 
Research in progress 

 Development of a Training Video for Deicer Testing: Coordinated with the project subcommittee and principle investigator 
for final editing and deliverables. 



 Plug and Play Initiative: Coordinated with the project subcommittee to continue refining the GPS/AVL and material spreader 
specifications. 

 Coordinated with the newly selected PIs to commence the True Costs of Snow and Ice Control and Weather Mapping 
projects. 

 
SUMMARY OF ACTIVITIES EXPECTED TO BE PERFORMED NEXT QUARTER:  
 

 Research, write and publish the November Winter Maintenance E-News. 
 Develop the 2011-2012 Product Experience Survey. 
 Continue planning for a face-to-face meeting of the Clear Roads Technical Advisory Committee on March 20-22, 2011 

in Salt Lake City, Utah: travel logistics, agenda, etc. 
 Continue to coordinate and support the RFP development and evaluation process for the Improving Snowplow Design 

project. 
 Continue to coordinate with investigators and the Clear Roads subcommittees on projects in progress. Distribute interim and 

final deliverables. 
 Write a two-page brief for the recently completed research project to create a deicing video. 
 Maintain the Clear Roads website and budget. 
 Support processing of investigator invoices. 
 Solicit problem statements for 2012 research project selection. 

 
STATUS AND COMPLETION DATE:  
Activities under this contract are progressing at a faster rate than estimated in the scope of work. CTC will draft an amendment for 
TAC review. The current contract expires September 30, 2012. A new contract has been established (October 13, 2011 to September 
30, 2012) for CTC continue providing services to Clear Roads. 

 


