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TRANSPORTATION POOLED FUND PROGRAM 
QUARTERLY PROGRESS REPORT 

 
Lead Agency (FHWA or State DOT):  ____IOWA DOT _____________________________________ 

 
INSTRUCTIONS: 
Project Managers and/or research project investigators should complete a quarterly progress report for each calendar 
quarter during which the projects are active.  Please provide a project schedule status of the research activities tied to 
each task that is defined in the proposal; a percentage completion of each task; a concise discussion (2 or 3 sentences) of 
the current status, including accomplishments and problems encountered, if any.  List all tasks, even if no work was done 
during this period. 
 
Transportation Pooled Fund Program Project # 
TPF-5(233) 

Transportation Pooled Fund Program - Report Period:    Quarter 1 (January 1 – March 31) 

X Quarter 2 (April 1 – June 30), 2012 

□ Quarter 3 (July 1 – September 30) 
   Quarter 4 (October 4 – December 31) 

Project Title: 
   Technology Transfer Intelligent Compaction Consortium (TTICC) 
Project Manager:                                                  Phone:                                E-mail: 
David White                                                      294-1463                              djwhite@iastate.edu 
 
Project Investigator:                                            Phone:                                 E-mail: 
David White                                                      294-1463                              djwhite@iastate.edu 
Pavana Vennapusa                                          294-2395                              pavanv@iastate.edu 
 
Lead Agency Project ID: 
RT 0347 

Other Project ID (i.e., contract #): 
Addendum 385 

Project Start Date: 
8/6/10 
 

Original Project End Date:  
3/15/14 

Current Project End Date:  Number of Extensions: 
Ongoing pooled fund; interim budgets 

 
Project schedule status: 

x On schedule □ On revised schedule  □ Ahead of schedule  □ Behind schedule 
 
Overall Project Statistics: 
                  Total Project Budget     Total Cost to Date for Project     Total Percentage of Work 

                  Completed 
$51,000 $51,000 ongoing 

   
 
Quarterly Project Statistics: 
                 Total Project Expenses 
                          This Quarter 

     Total Amount of  Funds  
      Expended This Quarter 

Percentage of Work Completed 
              This Quarter 

$5,272.40   
 

  



TPF Program Standard Quarterly Reporting Format – 3/2012 
 

Project Description: 
Increasingly, state departments of transportation (DOTs) are challenged to design and build longer life 
pavements that result in a higher level of user satisfaction for the public. One of the strategies for 
achieving longer life pavements is to use innovative technologies and practices. In order to foster new 
technologies and practices, experts from state DOTs, Federal Highway Administration (FHWA), 
academia and industry must collaborate to identify and examine new and emerging technologies and 
systems. The purpose of this pooled fund project is to identify, support, facilitate and fund intelligent 
compaction research and technology transfer initiatives. 

 
Progress this Quarter (includes meetings, work plan status, contract status, significant progress, etc.):  

• The 2nd TTICC workshop was conducted in the last quarter (on March 6 to 7, 2012). A report 
summarizing the discussions and findings from the workshop was completed this quarter and is posted on 
the CEER TTICC webpage http://www.ceer.iastate.edu/research/project/project.cfm?projectID=-
598919230 
 

 
Anticipated work next quarter: 

 
• Continue developing IC briefs – target 20 by the end of the project.  
• Develop detailed work plan and deliverables and submit to TAC 
• Organize TAC conference call for first week in August and on-site meeting early October for IC 

training and 101 video development. 
 
Significant Results: 

A key outcome of the workshop was the evaluation and update of the IC Road Map, a prioritized list of 
IC technology research/implementation needs initially created in a 2008 IC workshop meeting and 
updated in 2009, 2010, and 2011 workshops. The top two IC research needs are now (1) data management 
and analysis, and (2) developing IC/CCC specifications and guidance.  Progress with pilot IC 
specifications recently implemented by the DOTs and first-hand experience on challenges associated with 
real-time data transfer and analysis has shaped the prioritized rankings. After updating the IC roadmap, 
the workshop participants identified action items for the TTICC group, FHWA, and industry for 
advancing each of the road map elements. Other important outcomes from the 2012 TTICC workshop 
included: (a) providing a forum to facilitate information exchange and collaboration and developing a list 
of action items to advance and accelerate implementation of IC technology into earthwork and asphalt 
construction practice, (b) developing an outline of content for an IC 101 video, and (c) developing a short 
list of items that the TTICC team can use to help advance the IC road map research/implementation 
priorities as shown below: 
 

1. Developing new data management, analysis, and visualization tools 
2. Defining and setting new standards for quality in road building (performance based 

specifications)  
3. Exploring alternative contract delivery modes for construction projects that support innovation 

Circumstance affecting project or budget (Describe any challenges encountered or anticipated that might affect 
the completion of the project within the time, scope, and fiscal constraints set forth in the agreement, along with 
recommended solutions to those problems). 
 

None 
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