
TPF Program Standard Quarterly Reporting Format – 7/2011 
 

TRANSPORTATION POOLED FUND PROGRAM 
QUARTERLY PROGRESS REPORT 

 
Lead Agency (FHWA or State DOT):  __________________________________________________ 

 
INSTRUCTIONS: 
Project Managers and/or research project investigators should complete a quarterly progress report for each calendar 
quarter during which the projects are active.  Please provide a project schedule status of the research activities tied to 
each task that is defined in the proposal; a percentage completion of each task; a concise discussion (2 or 3 sentences) of 
the current status, including accomplishments and problems encountered, if any.  List all tasks, even if no work was done 
during this period. 
 
Transportation Pooled Fund Program Project # 
(i.e, SPR-2(XXX), SPR-3(XXX) or TPF-5(XXX) 
 
 

Transportation Pooled Fund Program - Report Period: 

□Quarter 1 (January 1 – March 31) 

□Quarter 2 (April 1 – June 30) 

□Quarter 3 (July 1 – September 30) 

□Quarter 4 (October 1 – December 31) 

Project Title: 
 
 
Name of Project Manager(s): Phone Number: E-Mail 

 
 

Lead Agency Project ID: Other Project ID (i.e., contract #): Project Start Date: 
 
 

Original Project End Date: Current Project End Date: Number of Extensions: 
 
 

 
Project schedule status: 

□ On schedule □ On revised schedule  □ Ahead of schedule  □ Behind schedule 
 
Overall Project Statistics: 
                  Total Project Budget     Total Cost to Date for Project           Percentage of Work  

           Completed to Date 
   

 
 
Quarterly Project Statistics: 
               Total Project Expenses  
          and Percentage This Quarter 

     Total Amount of  Funds  
      Expended This Quarter 

         Total Percentage of  
          Time Used to Date 
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Project Description: 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
Progress this Quarter (includes meetings, work plan status, contract status, significant progress, etc.): 
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Anticipated work next quarter: 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
Significant Results: 
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Circumstance affecting project or budget.  (Please describe any challenges encountered or anticipated that  
might affect the completion of the project within the time, scope and fiscal constraints set forth in the  
agreement, along with recommended solutions to those problems). 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
Potential Implementation:   
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 


	Lead Agency FHWA or State DOT: Missouri DOT
	Transportation Pooled Fund Program Project  ie SPR2XXX SPR3XXX or TPF5XXX: TPF-5(239) No Boundaries12th Quarter Oct 1, 2013 - Dec. 31, 2013.
	Quarter 1 January 1  March 31: Off
	Quarter 2 April 1  June 30: Off
	Quarter 3 July 1  September 30: Off
	Quarter 4 October 1  December 31: On
	Project Title: No Boundaries Roadway Maintenance Practices
	Name of Project Managers: Michael Shea
	Phone Number: 573.751.5422
	EMail: 
	Lead Agency Project ID: TRyy1131
	Other Project ID ie contract: TRyy1131
	Project Start Date: January 1, 2011
	Original Project End Date: Dec 31, 2013
	Current Project End Date: June 30, 2014
	Number of Extensions: one
	On schedule: Off
	On revised schedule: Off
	Ahead of schedule: Off
	Behind schedule: On
	Total Project BudgetRow1: $229,845
	Total Cost to Date for ProjectRow1: $165,954.92
	Percentage of Work Completed to DateRow1: 75%
	Total Project Expenses and Percentage This QuarterRow1: $165,954.92/$229,845 = 72.2% 
	Total Amount of Funds Expended This QuarterRow1: $18,069.56
	Total Percentage of Time Used to DateRow1: 30mo/36mo= 83.3%
	Project Description: Pooled Fund Member States: California, Iowa, Georgia, Missouri, Ohio, Pennsylvania, WashingtonThe No Boundaries pooled fund (formerly Implementing Maintenance Innovations from State to State IMISS) is an open and practical application of highway maintenance practices aimed to meet the needs of roadway maintenance agencies in the U.S. and around the world.  State department of transportation’s (DOTs) will make an annual commitment to No Boundaries.  The project funds cover administrative management, web site development, marketing materials and travel to Technical Advisory Committee (TAC) meetings.  Increasingly, DOTs are challenged to design and build longer life facilities that result in a higher level of user satisfaction for the public.  One of the strategies for achieving longer life facilities is to use innovative technologies and practices.  In order to foster new technologies and practices, experts from state DOTs, Federal Highway Administration (FHWA), academia and industry must collaborate to identify and examine new and emerging technologies and systems.  The implementation of cost effective research and new technologies is important to change how we do business by improving products and services.  Implementation of innovations requires considerable resources (time and money) to integrate the technologies into the day-to-day business practices for DOTs.  This project will promote promising ready-to-deploy innovations that can be used by other DOTs and hence save time and money.  Communicating successful research products throughout the US is essential for proving research products that can be integrated into DOTs to make a difference.  An ongoing forum is needed to provide broad national leadership that can rapidly address the challenges facing DOTs with the adoption of new technologies.  This pooled fund project will assist in promoting successful technology transfer among participating DOTs, in which partner states will contribute and identify their innovations that can be used by other DOTs.  The project will increase awareness among participating agencies about promising technologies and will help in the development of marketing plans for these technologies.  The project may also help in identifying training classes needed for specific research topics for member DOTs.
	Progress this Quarter includes meetings work plan status contract status significant progress etc: No BoundariesTransportation Pooled Fund Project TPF-5(239)Based on adding an additional year to the effort:  30 months complete out of 36 months total (Through June 2014.)Tasks: Administrative Management                       85% Web Site Design and update                      100%       Deployment Strategies                                 75% Research RFP selection/Management          0%       Marketing plans                                            50%  Training Development                                  25%   Communications Strategies                          80% Budget Controls                                            85% Quarterly and Final Reports                          85% *Note that the overall project complete calculation on the cover sheet included the $23,100 budget and $7,986.16 expended in DOT travel costs.  Since we have much of this remaining this is what is actually behind schedule.  Less expenditure of the anticipated travel budget due to a lack of participation by states to attend the Face to Face meetings thus reducing the travel expenditure actually incurred.  Calculating without the travel budget or costs would be  $157,968.76/$206,785 or 76.39%.  The other significant delay is getting the reports for innovations from Ohio and Pennsylvania completed.  • Completed monthly and Quarterly reports• Updated the new Web site with monthly, quarterly and 1 page innovation reports.• Finalized the Ohio Face to Face minutes and placed them on the web site.• Added Sept, Oct. and Nov. monthly reports to the Website as well as the third quarterly report.• Placed the innovations policy and form on the web site• Processed the Ohio F to F trip reimbursements for MoDOT  • Alisa worked with AASHTO to share “No boundaries” information. AASHTO posted about the marketing guide at     http://TalkingTransportation.org. • Updated the Caltrans 1 page summary document for MLA.• Alisa contacted the Clear Roads Administrator. Alisa talked to them about opportunities to collaborate. • Bill Stone contacted Mississippi DOT to affirm that they have withdrawn from the No Boundaries Pooled Fund Project.• Began developing the MLA 1 page for Caltrans new innovation and the MoDOT herbicide sprayer innovation.• Marketing outreach to other sites is ongoing.  Linking the No Boundaries Web Page to other websites and twitter accounts is occurring.• New Website design demonstrated at the Face to Face meeting in Columbus.  Website is on line.• Marketing plan concept reviewed at the Face to Face meeting in Columbus.• Face to Face Meeting held in Columbus Ohio Nov. 19/20 2013.• Meeting report completed.• Marketing outreach to other sites is ongoing.  Linking the No Boundaries Web Page to other websites and twitter accounts is occurring.• Continue efforts to finish the Ohio Maintenance Video innovation 1 page summary and the Pennsylvania Incident Management 1 page summary. 
	Anticipated work next quarter: Hold a conference call with the TAC team in FebruaryComplete minutes for the callFinalize 4 outstanding 1 page state innovations MoDOT Herbicide Sprayer, California MLT, Ohio Maintenance Vidios and the Pennsylvania Incident management innovation.Continue with the Marketing and Training plan.  Begin preparation to hold training at the next Face to Face meeting.
	Significant Results: Included Marketing and communication outreach to help the effort of adding additional states to the pooled fund in lieu of Mississippi DOT decision to stop participation in the pooled fund.  October 2013 work completed• WEB site refresh efforts.• Marketing tasks underway• Completed the quarterly report for July - September 2013• November 2013 Work completed• New Website design set up• Initial Marketing plan developed• Held the Nov 19-20 Face to Face meeting in Ohio. December 2013 Work Completed• Marketing outreach to other sites is ongoing.  Linking the No Boundaries Web Page to other websites and twitter accounts is occurring.• Working on 2 new innovations from MoDOT and Caltrans• Finalized new Policy for selecting new innovations to market• Notes for the Face to Face meeting held in Ohio.  
	Circumstance affecting project or budget  Please describe any challenges encountered or anticipated that might affect the completion of the project within the time scope and fiscal constraints set forth in the agreement along with recommended solutions to those problems: Need to concentrate on adding new state members to the pooled fund as Mississippi has declined to participate in the third year of the pooled fund. The new MOD will incorporate new marketing strategies to accomplish this task.  Also, begin the deployment and training efforts to expand distribution of the adopted best practice strategies through the first 2 years of the pooled fund effort.  State response on technologies and the 1 page reports has been difficult to obtain.  State participation in conference calls and meetings has been slowly decreasing.  Look to add new champions and infuse new ideas.Missouri has asked that another State commit to being the Pooled Fund Lead State.
	Potential Implementation: Training opportunities to further deploy knowledge of states implemented Maintenance practices.Marketing strategies to message the No Boundaries Pooled fund information and increase visibility.Consider submitting No Boundaries new Innovations to the FHWA EDC 3rd round of innovation and the AASHTO TIG program request for new proven technologies.


