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TRANSPORTATION POOLED FUND PROGRAM 
QUARTERLY PROGRESS REPORT 

 
Lead Agency (FHWA or State DOT):  ______FHWA_______________________________________ 

 
INSTRUCTIONS: 
Project Managers and/or research project investigators should complete a quarterly progress report for each calendar 
quarter during which the projects are active.  Please provide a project schedule status of the research activities tied to 
each task that is defined in the proposal; a percentage completion of each task; a concise discussion (2 or 3 sentences) of 
the current status, including accomplishments and problems encountered, if any.  List all tasks, even if no work was done 
during this period. 

 
Transportation Pooled Fund Program Project # 
TPF-5(065) 
 
 

Transportation Pooled Fund Program - Report Period: 

□Quarter 1 (January 1 – March 31) 

Quarter 2 (April 1 – June 30) 

□Quarter 3 (July 1 – September 30) 

□Quarter 4 (October 1 – December 31) 

Project Title: 
Traffic Control Devices Pooled Fund Study 
 
Name of Project Manager(s): 
Jim Shurbutt, FHWA 
Bryan Katz, Leidos 

Phone Number: 
(202) 493-3420 
(202) 493-3388 

E-Mail 
Jim.shurbutt@dot.gov 
bryan.katz@dot.gov 

Lead Agency Project ID: 
 
TPF-5(065) 

Other Project ID (i.e., contract #): Project Start Date: 
 
October 1, 2002 

Original Project End Date: 
 
N/A  Continuing Effort 

Current Project End Date: Number of Extensions: 
 
 

 
Project schedule status: 

 On schedule □ On revised schedule  □ Ahead of schedule  □ Behind schedule 

 
Overall Project Statistics: 

                  Total Project Budget     Total Cost to Date for Project           Percentage of Work  
           Completed to Date 

 
$4,100,888 

 
$3,483,753 

 
Ongoing Project (N/A) 

 
Quarterly Project Statistics: 

               Total Project Expenses  
          and Percentage This Quarter 

     Total Amount of  Funds  
      Expended This Quarter 

         Total Percentage of  
          Time Used to Date 

 
No new projects allocated 

  
Ongoing Project (N/A) 
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Project Description: 
The purpose of the TCD PFS is to assemble a consortium composed of regional, State, local entities, appropriate 
organizations and the FHWA to 1) establish a systematic procedure to select, test, and evaluate approaches to novel 
TCD concepts as well as incorporation of results into the MUTCD; 2) select novel TCD approaches to test and evaluate;  
3) determine methods of evaluation for novel TCD approaches; 4) initiate and monitor projects intended to address 
evaluation of the novel TCDs; 5) disseminate results; and 6) assist MUTCD incorporation and implementation  
of results.  
 
 

 
 

 
Progress this Quarter (includes meetings, work plan status, contract status, significant progress, etc.): 
 

Traffic Control Devices Pooled Fund Study Technical Support 
In April, the TCD PFS Annual Meeting was held in Boston, Massachusetts to provide members with a project update, 
discussion of current projects, and discussion of new project ideas.  Leidos coordinated all travel arrangements and has 
been working with members to reimburse expenses.  Current projects and new projects were discussed at the NCUTCD 
meeting in June.   
 

Countdown Pedestrian Signals 
Pedestrian signal vendor is willing to implement changes to traffic signal controllers after obtaining permission to 
experiment.  The vendor has demonstrated the ability to produce the required configurations that were built for Phase 
I.  The Phase I report was delivered to FHWA.  Sites in Michigan will be examined and Michigan DOT has provided 
permission to proceed.  Sites will be prioritized in Detroit since crosswalks have large numbers of pedestrians. 
 

Pavement Signing 
Seven locations were selected for field evaluation with 1 in Missouri, 4 in Kansas, and 1 in Wisconsin.  Requests for 
experimentation have been drafted for submission to FHWA.  Before data collection have been completed in Wisconsin 
and Kansas. 

Legends for Incident Management Signs 
Materials have been drafted and tested with pilot participants.  The IRB submission was updated and approved with 
data collection in July.  The estimated sample size is 100. 

 

Lane Line Markings in Advance of Lane‐Reduction Transitions 
On 4/28, Leidos received Task Order 4 for this task on 5/22. The work plan is under development and a request for 
additional known literature has been made. 
 

Intersection Conflict Warning Systems Human Factors Research 
A meeting to discuss task with GTM took place on 5/30. Discussed the project kickoff. In addition to wording on signs, 
we are to look at flash rate/pattern and flasher location. Leidos was tasked to generate list of questions to ask states. 
Attended ELCSI TPF session in which intersection conflict warning systems were discussed and the latest crash 
reduction findings were presented. Requested updates on the crash reduction findings when they become available. 
Used Google Earth to view intersections with the ICWS treatments in North Carolina, Missouri, and Minnesota. 
Prepared outline for the literature review. Continued reviewing literature. 
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Anticipated work next quarter: 

Traffic Control Devices Pooled Fund Study Technical Support 

 Develop new problem statements and select the next round of projects.   
 Continue tracking project funding and provide technical support to members and perform outreach on past and 

current projects as requested. 

Countdown Pedestrian Signals 

 Development of the field research plan. 

Pavement Signing 

 Continue collecting before data.   

 Procure and install treatments in KS, WI, and MO. 

Legends for Incident Management Signs 

 Collect data and continue working on draft report. 

Lane Line Markings in Advance of Lane‐Reduction Transitions 

 The literature search thus far has revealed little work examining lane drops not associated with exit lanes. This 
suggests that there is a need for research in this area. 

Intersection Conflict Warning Systems Human Factors Research 

 The early data presented at the Evaluation of Low Cost Safety Improvements TPF meeting suggest substantial 
crash reductions in all three states. This should make suggested Human Factors standards for these treatments 
more relevant. 

 
 

 
Significant Results: 
 
Past projects have led to significant results and changes that were incorporated into the 2009 MUTCD, particularly 
from the Symbol Sign, Arrow Per Lane Guide Signs, and Roundabout Signing studies.  Recent studies are being 
considered by the MUTCD for incorporation into the 2016 MUTCD. 
 
 
 
 
 
 
 
 
 
Circumstance affecting project or budget.  (Please describe any challenges encountered or anticipated that  
might affect the completion of the project within the time, scope and fiscal constraints set forth in the  
agreement, along with recommended solutions to those problems). 
 
No challenges or problems encountered. 
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Potential Implementation:   
 
All results from the Traffic Control Devices Pooled Fund Study are presented to the National Committee on Uniform Traffic 
Control Devices (NCUTCD) and are considered by FHWA for inclusion in subsequent MUTCD versions. 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 


