### Project Title: Evaluation of Low Cost Safety Improvements

<table>
<thead>
<tr>
<th>Project Manager and Phone Number:</th>
<th>Project No:</th>
<th>Project is:</th>
</tr>
</thead>
</table>
| Kerry Perrillo Childress, 202-493-3318 | TPF-5(099) | _____ PLANNING  
____ R&D |

<table>
<thead>
<tr>
<th>Reporting Period:</th>
<th>Multi Year Project</th>
</tr>
</thead>
<tbody>
<tr>
<td>October-December 2005</td>
<td>Yes</td>
</tr>
</tbody>
</table>

#### Description of Work Performed and Progress:

This quarter’s work has focused on continuation (nearing completion) of the first task order for this project. This task order’s work consisted of contacting both participating and non-participating states to gather implementation data. The strategies (from the ranked list) that were determined to have enough existing recorded installations for evaluation purposes are:

- Center two way left turn lanes for four and two lane roadways
- Flashing beacons at stop controlled intersections
- Higher retro reflectivity sheeting for stop signs
- Pavement markings with supplementary messages, such as "stop ahead"

The second task order, also awarded to BMI-SG, has initiated activity. The objective of this task order is to begin the evaluations of the four strategies above.

#### Status and Completion Date

- Percentage of work completed to date for total project: 15%
- Project is: 15%
- ____ on schedule _____ behind schedule, explain:

Expected Completion Date: October 2010

---

Project Manager