TRANSPORTATION POOLED FUND PROGRAM
QUARTERLY PROGRESS REPORT

Lead Agency (FHWA or State DOT): IOWA DOT

INSTRUCTIONS:
Project Managers and/or research project investigators should complete a quarterly progress report for each calendar quarter during which the projects are active. Please provide a project schedule status of the research activities tied to each task that is defined in the proposal; a percentage completion of each task; a concise discussion (2 or 3 sentences) of the current status, including accomplishments and problems encountered, if any. List all tasks, even if no work was done during this period.

Transportation Pooled Fund Program Project #
TPF-5(286)

Transportation Pooled Fund Program - Report Period:
Quarter 1 (January 1 – March 31, 2016)
Quarter 2 (April 1 – June 30, 2016)
X Quarter 3 (July 1 – September 30, 2016)
Quarter 4 (October 4 – December 31, 2016)

Project Title:
Next Generation Concrete Pavement Road Map

Project Manager:         Phone:                    E-mail:
Brian Worrel               239-1471                   brian.worrel@dot.iowa.gov

Project Investigator:     Phone:                    E-mail:
Peter Taylor               294-9333                   ptaylor@iastate.edu

Lead Agency Project ID:
RT

Other Project ID (i.e., contract #):
Addendum 482

Project Start Date:
9/15/13

Original Project End Date:
9/14/18

Project End Date:
9/14/18

Number of Extensions:
Pooled fund project – yearly budgets

X On schedule          □ On revised schedule          □ Ahead of schedule          □ Behind schedule

Overall Project Statistics:

<table>
<thead>
<tr>
<th>Total Project Budget</th>
<th>Total Cost to Date for Project</th>
<th>Total Percentage of Work Completed</th>
</tr>
</thead>
<tbody>
<tr>
<td>$635,000</td>
<td>$354,750.79</td>
<td>N/A</td>
</tr>
</tbody>
</table>

Quarterly Project Statistics:

<table>
<thead>
<tr>
<th>Total Project Expenses This Quarter</th>
<th>Total Amount of Funds Expended This Quarter</th>
<th>Percentage of Work Completed This Quarter</th>
</tr>
</thead>
<tbody>
<tr>
<td>$10,108.02</td>
<td>N/A</td>
<td>N/A</td>
</tr>
</tbody>
</table>

TPF Program Standard Quarterly Reporting Format –12/2012
Project Description:
This pooled fund project will carry on the work started by FHWA’s initial Concrete Pavement Road Map Pooled Fund, TPF-5(185) and continue the effort to identify and prioritize needed research but will have a stronger focus on supporting the sponsoring states with technology deployment activities so that advancements in technologies can be implemented into practice.

Increasingly, state departments of transportation (DOTs) are challenged to design and build longer life concrete pavements that result in a higher level of user satisfaction for the public with fewer resources. One of the strategies for achieving longer life pavements is to foster new technologies and practices. Experts from state DOTs, FHWA, academia and industry must collaborate to identify and examine new concrete pavement research initiatives. The purpose of this pooled fund project is to identify concrete research, training and technology transfer needs through the CP Road Map.

Work under this task order relates to tasks 1 through 4.
1. Provide training workshops and/or webinars for each participating state on a topic of interest.
2. Develop specifications for new technologies
3. Maintain a database addressing research gaps
4. Conduct quarterly TAC

Progress this Quarter (includes meetings, work plan status, contract status, significant progress, etc.):

E- News, Map Briefs, Training and Data Base
- Investigate recent concrete pavement related research for inclusion in the database.
- The August E-News newsletter summarized a NCC survey regarding ready mix plant certification requirement among state DOTs. In addition, recent concrete pavement related research highlighted the development of concrete mixes aimed at reducing joint deterioration, evaluated the effect of concrete surface characteristics, and discussed the importance and methods of providing proper bedding for precast concrete pavement systems. The newsletter is available here: [http://www.cproadmap.org/publications/e-news_August2016.cfm](http://www.cproadmap.org/publications/e-news_August2016.cfm)
- The August 2016 MAP Brief was developed and distributed. The MAP Brief topic was “Real-Time Smoothness Measurements for Portland Cement Concrete Pavements” Link to it: [http://www.cproadmap.org/publications/MAPbriefAugust2016.pdf](http://www.cproadmap.org/publications/MAPbriefAugust2016.pdf)
- Review of proposed MAP brief re: real-time smoothness

Develop Specifications and Technical Manuals for New Technology
- Worked on IMCP Manual update of chapters and held TAC meeting to discuss Chapter 2 updates
- Prepared for internal curing specification development and TAC meeting
- Conference call with PennDOT on Concrete Pavement Design workshop

Anticipated work next quarter:
- IMCP Manual updating Chapters and holding TAC Calls
- Internal Curing specification development
- Setup and held PennDOT Concrete pavement design workshop

Significant Results:

Circumstance affecting project or budget (Describe any challenges encountered or anticipated that might affect the completion of the project within the time, scope, and fiscal constraints set forth in the agreement, along with recommended solutions to those problems).

No budget issues.