
TPF Program Standard Quarterly Reporting Format – 7/2011 
 

TRANSPORTATION POOLED FUND PROGRAM 
QUARTERLY PROGRESS REPORT 

 
Lead Agency (FHWA or State DOT):  __________________________________________________ 

 
INSTRUCTIONS: 
Project Managers and/or research project investigators should complete a quarterly progress report for each calendar 
quarter during which the projects are active.  Please provide a project schedule status of the research activities tied to 
each task that is defined in the proposal; a percentage completion of each task; a concise discussion (2 or 3 sentences) of 
the current status, including accomplishments and problems encountered, if any.  List all tasks, even if no work was done 
during this period. 
 
Transportation Pooled Fund Program Project # 
(i.e, SPR-2(XXX), SPR-3(XXX) or TPF-5(XXX) 
 
 

Transportation Pooled Fund Program - Report Period: 

□Quarter 1 (January 1 – March 31) 

□Quarter 2 (April 1 – June 30) 

□Quarter 3 (July 1 – September 30) 

□Quarter 4 (October 1 – December 31) 

Project Title: 
 
 
Name of Project Manager(s): Phone Number: E-Mail 

 
 

Lead Agency Project ID: Other Project ID (i.e., contract #): Project Start Date: 
 
 

Original Project End Date: Current Project End Date: Number of Extensions: 
 
 

 
Project schedule status: 

□ On schedule □ On revised schedule  □ Ahead of schedule  □ Behind schedule 
 
Overall Project Statistics: 
                  Total Project Budget     Total Cost to Date for Project           Percentage of Work  

           Completed to Date 
   

 
 
Quarterly Project Statistics: 
               Total Project Expenses  
          and Percentage This Quarter 

     Total Amount of  Funds  
      Expended This Quarter 

         Total Percentage of  
          Time Used to Date 

   
 

 
  



TPF Program Standard Quarterly Reporting Format – 7/2011 

Project Description: 

Progress this Quarter (includes meetings, work plan status, contract status, significant progress, etc.): 



TPF Program Standard Quarterly Reporting Format – 7/2011 
 

 
Anticipated work next quarter: 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
Significant Results: 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



TPF Program Standard Quarterly Reporting Format – 7/2011 
 

 
Circumstance affecting project or budget.  (Please describe any challenges encountered or anticipated that  
might affect the completion of the project within the time, scope and fiscal constraints set forth in the  
agreement, along with recommended solutions to those problems). 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
Potential Implementation:   
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	Untitled

	Lead Agency FHWA or State DOT: Maine DOT
	Transportation Pooled Fund Program Project  ie SPR2XXX SPR3XXX or TPF5XXX: TPF-5(373)
	Quarter 1 January 1  March 31: Off
	Quarter 2 April 1  June 30: Off
	Quarter 3 July 1  September 30: Off
	Quarter 4 October 1  December 31: On
	Project Title: New England Transportation Consortium VII
	Name of Project Managers: Dale Peabody
	Phone Number: 207-624-3305
	EMail: dale.peabody@maine.gov
	Lead Agency Project ID: 23430.18
	Other Project ID ie contract: 
	Project Start Date: January 4, 2018
	Original Project End Date: June 30, 2022
	Current Project End Date: June 30, 2022
	Number of Extensions: 0
	On schedule: On
	On revised schedule: Off
	Ahead of schedule: Off
	Behind schedule: Off
	Total Project BudgetRow1: $2,400,000
	Total Cost to Date for ProjectRow1: $45,196.09
	Percentage of Work Completed to DateRow1: 2%
	Total Project Expenses and Percentage This QuarterRow1: $33,612.17 (74% of total funds spent)
	Total Amount of Funds Expended This QuarterRow1: $33,612.17
	Total Percentage of Time Used to DateRow1: 22%
	Project Description: A transportation research program, where research projects are conducted primarily by the Land Grant Universities of the New England states. This study was preceded by TPF-5(222), TPF-5(201), TPF-5(168), SPR-3(089), SPR-3(029), and SPR-3(009). Other State DOTs may participate in individual research projectsby providing funds and a project technical committee member to represent their agency. The New England Transportation Consortium (NETC) is a research cooperative between the state DOTs of Connecticut, Maine, Massachusetts, New Hampshire, Rhode Island and Vermont. The NETC is a valuableregional partnership for the identification, prosecution and dissemination of shared transportation research initiatives. The NETC represents: ◾Financial leveraging opportunities and regional partnerships. ◾Stronger partnerships between university faculty and state DOTs. ◾User-defined, diverse research topics. ◾Opportunities for research dissemination and training to practitioners in the field. Now in its third decade, the NETC was developed to help New England states meet their special researchneeds by pooling resources and expertise. The NETC is now a well-established successful multistatepartnership. The objective of the pooled fund is to pool the financial, professional and academic resources of the region and to use them to research and develop improved methods of dealing with common problems in the planning, design, construction, maintenance, rehabilitation, reconstruction, and operation of transportation systems in the participating states. The program is intended to supplement, not to replace, ongoing state and federal research activities and other national programs such as the Cooperative Research Programs of the National Academies.
	Progress this Quarter includes meetings work plan status contract status significant progress etc: Monthly Advisory Committee meetings held on 10/23/18, 11/27/18 and 12/18/18.FY18 research cycle projects:  18-1: Development of MASH Computer Simulated Steel Bridge Rail and Transition Details - Roadsafe LLC• Kickoff meeting held 10/29/18. First monthly project meeting held on 12/18/18. • Task 1 (Lit Review and Preliminary Assessment of Current Designs) - Roadsafe draft of task 1 to the TAC on 12/18/19.• Task 2a (Finite Element Model Development and Validation) - Roadsafe began working on Task 2. • Task 2b (Development and Validation of NETC AGT to 2-Bar Bridge Rail Model) - Roadsafe began working on Task 2.18-2: Framework of Asphalt Balanced Mix Design for New England Agencies – University of Massachusetts-Dartmouth•  MaineDOT developed and negotiated a contract with UMass-Dartmouth. T18-3: Integration of Unmanned Aircraft Systems into DOTs •  MaineDOT posted the RFP and proposals were due 12/19/18.18-4: Quick Response Project: ICNet Workshop - University of New Hampshire•  UNH and CTC & Associates finalized a vendor agreement. Maine is working on the modification to CTC’s contract. The steering committee met. The workshop date is set, and the committee reviewed and revised the agenda and the attendee list. 2019 Research Problem Statement Solicitation•  CTC initiated the 2019 Research Problem Statement solicitation by sending an announcement email to all Advisory Committee members, including DOT and University representatives. CTC created a page on the NETC website with full details on the solicitation process and the Research Problem Statement form. Research Problem Statements are due 1/25/19. 2019 NETC Symposium•  The purpose of the symposium is to provide a forum for state DOT practitioners and subject matter experts to showcase research results, share information and brainstorm/identify/develop research needs. The working group met on 11/30/18 to refine the symposium draft agenda and discuss logistical details including the date, location and attendees. The coordination of the NETC activities continues to transition from the University of Vermont (current coordinator for TPF-5(222)) to CTC & Associates. UVM's contract ends 2/15/19.
	Anticipated work next quarter: Monthly Advisory Committee meetings to be held on 1/22/19, 2/26/19 and 3/26/19.18-1: Development of MASH Computer Simulated Steel Bridge Rail and Transition Details - Roadsafe LLC• Monthly project meetings to be held on 1/24/19, 2/28/19 and 3/28/19.• Tasks 2a and 2b are scheduled to be completed.• Task 3 (MASH TL4 Evaluation of NETC 3-Bar Bridge Rail) will be started and completed.• Task 4 (MASH TL3 Evaluation of NHDOT AGT to 3-Bar Bridge Rail) will be started.18-2: Framework of Asphalt Balanced Mix Design for New England Agencies – University of Massachusetts-Dartmouth• The completed contract is expected in January 2019.18-3: Integration of Unmanned Aircraft Systems into DOTs • The TAC will review and score the RFPs. MaineDOT will develop and negotiate a contract with the selected vendor.18-4: Quick Response Project: ICNet Workshop - University of New Hampshire• MaineDOT will finish the modification to CTC's contract. The next steering committee meeting will be held on 1/23/19.2019 Research Problem Statement Solicitation• CTC will compile the Research Problem Statements and send to the Advisory Committee DOT representatives for agency review and internal scoring. The Advisory Committee DOT representatives will meet in Concord, NH on 3/13/19 to review, score and select the 2019 NETC projects.2019 NETC Symposium• The next working group meeting to be held on 2/1/19.• The working group will finalize the agenda, set the date, choose a venue and invite attendees from their agencies. CTC will continue to work on the logistical details of the symposium.
	Significant Results: See Progress this Quarter.
	Circumstance affecting project or budget  Please describe any challenges encountered or anticipated that might affect the completion of the project within the time scope and fiscal constraints set forth in the agreement along with recommended solutions to those problems: None.
	Potential Implementation: To be determined.


