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 Monthly report Animal-vehicle pooled fund study 

JULY   

2008 
 
General:  
TAC meeting was held 14-16 July 2008 in Big Sky, MT 
MDT mowed the right-of-way vegetation. 
 
Task 1: Site survey 100% 
 
Task 2: Modifications to system 100% 
 
Task 3: Confirmation of system modifications  100% 
 
Task 4: System reliability  100% 
 
Lloyd Salsman (STS replaced components related to beam 1/0 and checked overall 
system functioning. 
 
System reliability, operation and maintenance were discussed at TAC meeting 
 
Task 5: System effectiveness 70% 
 
Speed study is ongoing, preliminary data were analyzed and presented at TAC meeting. 
Crash and carcass data were analyzed and presented at TAC meeting. 
 
Task 6: System acceptance 70% 
 
Preliminary data were analyzed and presented at TAC meeting. 
Data continued to be collected through the website. 
 
Task 7: Information to project partners  97% (month 31 out of 32) 
 
 
Task 8: System removal  0% 
 
Options to donate the equipment to INDOT were explored. 
Specific requirements with regard to system removal were discussed with Yellowstone 
NP. 
 
 
Marcel Huijser 
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Monthly report Animal-vehicle pooled fund study 

AUGUST  

2008 
 
General: 
 
Draft report was presented to TAC. 
Additional speed data are to be included later. 
 
 
Task 1: Site survey 100% 
 
Task 2: Modifications to system 100% 
 
Task 3: Confirmation of system modifications  100% 
 
Task 4: System reliability  100% 
 
 
Task 5: System effectiveness 90% 
 
Speed data collection continued. 
 
Task 6: System acceptance 90% 
 
 
Data collection was stopped. 
Data analyses were initiated. 
 
Task 7: Information to project partners  100% (month 32 out of 32) 
 
Task 8: System removal  50% 
 
Options to donate the equipment to INDOT were explored. 
INDOT decided that they were not interested in the equipment because the project 
along the Indiana toll road is going to be abandoned.  
Specific requirements with regard to system removal were discussed with YNP. 
System removal was initiated 
 
 
 
Marcel Huijser 
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Monthly report Animal-vehicle pooled fund study 

SEPTEMBER   

2008 
 
General: 
Comments on preliminary draft were addressed. 
Final draft report was presented to TAC. 
 
 
Task 1: Site survey 100% 
 
Task 2: Modifications to system 100% 
 
Task 3: Confirmation of system modifications  100% 
 
Task 4: System reliability  100% 
 
Task 5: System effectiveness 100% 
Speed data were analyzed and reported on. 
 
Task 6: System acceptance 100% 
 
Task 7: Information to project partners  100%  
 
Task 8: System removal 100% 
 
System removal was completed 
 
Marcel Huijser 
 
 
 

 

 


