
TRANSPORTATION POOLED FUND PROGRAM 
Quarterly Report (30 June 2009) 

PROJECT TITLE: TPF-5(161) Transportation Security and Emergency Management Professional Capacity 
Building (PCB) Pooled Fund Study 
 
OBJECTIVES:  The objective of the Transportation Security and Emergency Management PCB Pooled 
Fund Study is to develop a suite of training materials for state DOTs to enhance their capacity in 
emergency transportation operations, infrastructure risk management, and evacuation planning. It is 
expected that training materials provided to participating states will include instructor manuals, student 
workbooks, and a train-the-trainer session (web-enabled audio conference) as applicable for the material 
to be presented. 
 
PERIOD COVERED:  April-June 2009 

PARTICIPATING AGENCIES:     CA, FL, GA, KS, MS, MT, NY, TX, WI, and DHS/TSA                                    
 
 
 
 
PROJECT MANAGER:  
Dan Ferezan (dan.ferezan@dot.gov) 
202-366-0507 
 
LEAD AGENCY:  FHWA 
 
 
PRINCIPAL INVESTIGATOR:   
 
 

SP&R PROJECT NO:   PROJECT IS: 
 
           Planning 
 
           Research & Development  
           
                     

ANNUAL BUDGET: 
$480,000 over two years 
 
 

PROJECT EXPENDITURES TO DATE: 
Approximately $23,000.00 total for Projects 1, 4, and 5.  

WORK COMPLETED: 
• Project 1 (DOT Organizations, Roles, and Missions for Security and Emergency Management):  Start of 

Work meeting was conducted.  Additional meeting was held with the contractor to assist in final 
production of a questionnaire that was distributed to selected State DOT representatives for the purpose 
of gathering samples of various organizations and organizational activities.  Returned information was 
analyzed and additional questions were prepared for follow-up discussions. 

• Project 2 (Evacuation Principles): Preparation of the Statement of Work continued. 
• Project 3 (HSEEP for DOTs):  On hold pending identification of funds. 
• Project 4 (NIMS for Frontline Transportation Workers): Start of Work meeting was conducted.  

Additional meeting was held with contractor to discuss comments on initial draft work book developed 
by the contractor.  Second draft was sent to select States for review and comment.  Comment period lasts 
until 17 July. 

• Project 5 (Component Level Risk Management Introduction/Familiarization): Contractor attended and 
recorded a workshop conducted in New Jersey.  Tapes of the workshop were transcribed to obtain the 
course script.  A draft course content map was developed. 

 
SUMMARY OF ACTIVITIES EXPECTED TO BE PERFORMED NEXT QUARTER: 

 Work will continue and should near completion on Projects 1, 4, and 5. 
 Solicitation for Project 2 will take place. 

 



STATUS AND COMPLETION DATE:   Projects 1, 4, and 5 products are scheduled to be delivered in 
1QFY2010 
                                                       

 


