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	For Quarter Ending: 3/31/2010
	Other Project Numbers addendum IHRB etc: 241
	Principal Investigator Name: Peter Taylor
	CoPrincipal Investigator Name: Kejin Wang
	Principal Investigator Organization NameAddress: CP Tech, InTrans, 2711 S. Loop Drive, Suite 4700, Ames, Iowa 50010
	DOT Office: Research & Technology
	DOT Contact Name: Sandra Larson
	Email Address_3: sandra.larson@dot.iowa.gov
	Project Start Date: 12/01/2005
	Original Project End Date: 12/31/2006
	Extended Project End Date: 07/31/2011
	Dollars Allocated: 675000
	Dollars Paid: 550125.66
	Percent Project Completed: 60
	Scheduled Start Date3: 04/01/2008
	Scheduled Start Date4: 04/01/2008
	Scheduled End Date4: 09/30/2009
	Date Completed4: 10/30/2009
	Scheduled Start Date5: 04/01/2008
	Scheduled End Date5: 05/30/2009
	Date Completed5: 12/31/2009
	Scheduled Start Date6: 04/01/2008
	Scheduled End Date6: 09/09/2009
	Date Completed6: 12/31/2009
	Scheduled Start Date7: 04/01/2008
	Scheduled End Date7: 12/31/2009
	Date Completed7: 12/31/2009
	Scheduled Start Date8: 04/01/2009
	Scheduled End Date8: 12/31/2009
	Date Completed8: 12/31/2009
	Scheduled Start Date9: 01/01/2010
	Scheduled End Date9: 03/01/2010
	Date Completed9: 
	Scheduled Start Date10: 7/1/2009
	Scheduled End Date10: 01/01/2010
	Date Completed10: 
	Scheduled Start Date11: 07/01/2009
	Scheduled End Date11: 1/31/2010
	Date Completed11: 
	Scheduled Start Date12: 10/01/2009
	Scheduled End Date12: 10/31/2010
	Date Completed12: 
	Scheduled Start Date13: 10/01/2010
	Scheduled End Date13: 07/31/2011
	Date Completed13: 
	Scheduled Start Date14: 
	Scheduled End Date14: 
	Date Completed14: 
	Scheduled Start Date15: 
	Scheduled End Date15: 
	Date Completed15: 
	Scheduled Start Date16: 
	Scheduled End Date16: 
	Date Completed16: 
	Scheduled Start Date17: 
	Scheduled End Date17: 
	Date Completed17: 
	Scheduled Start Date18: 
	Scheduled End Date18: 
	Date Completed18: 
	Scheduled Start Date19: 
	Scheduled End Date19: 
	Date Completed19: 
	Scheduled Start Date20: 
	Scheduled End Date20: 
	Date Completed20: 
	Technical Advisory Committee NamesRow1: Jim Berger
	Email AddressesRow1: james.berger@dot.iowa.gov
	Technical Advisory Committee NamesRow2: Tim Biel
	Email AddressesRow2: tbiel@utah.gov
	Technical Advisory Committee NamesRow3: Denis Boisvert
	Email AddressesRow3: Dboisvert@dot.state.nh.us
	Technical Advisory Committee NamesRow4: Adam Browne
	Email AddressesRow4: abrowne@mdot.state.ms.us
	Technical Advisory Committee NamesRow5: Douglas Dirks
	Email AddressesRow5: douglas.dirks.illinois.gov
	Technical Advisory Committee NamesRow6: Paul Ingram
	Email AddressesRow6: paingram@state.pa.us
	Technical Advisory Committee NamesRow7: Jim Parry
	Email AddressesRow7: james.parry@dot.state.wi.us
	Technical Advisory Committee NamesRow8: Kenny Seward
	Email AddressesRow8: kseward@odot.org
	Technical Advisory Committee NamesRow9: Ben Franklin
	Email AddressesRow9: bfranklin@headwaters.com
	Technical Advisory Committee NamesRow10: Tom Adams
	Email AddressesRow10: thadams@acaa-usa.org
	Technical Advisory Committee NamesRow11: Steve Kosmatka
	Email AddressesRow11: skosmatka@cement.org
	Technical Advisory Committee NamesRow12: Dave Weber
	Email AddressesRow12: daveweber@slagcement.org
	Last TAC Meeting Date: 6/23/2009
	PI Concerns Problems Needs or NoCost Extension Requests: 
	Project Progress ToDate and other Pertinent Information: Phase 2:• 3 Thesis reports are completed and 3 more are in major draft form.   • Presentation on the selected results were provided to KS, MN and UT DOTs.  • Multiple implementation efforts are moving forward with UT, KS, MI, PA.  The representatives from each state are active in this stage.   • Final report being prepared• Last salt scaling tests are still runningPhase 3: • Two papers were submitted to ACI Journal related to improvements in concrete properties with ternary combinations.  • Through the FHWA HPC Task Force and Maryland Support Office, we have presented ternary cementitious education to MnDOT.  We have also provided presentation on 2 occasions to KSDOT and UT DOT.  • We have received field data from the Kansas DOT and Michigan DOT from the project in the previous quarter.  • We are analyzing the data in report form for each state project (UT, KS, & MI).  PennDOT contractor has shipped aggregate, cementitious materials and preliminary mixture design information to Utah.  • The material testing is starting.    • PennDOT has requested a third bridge.  We are discussing this project with them.  .
	Project Number: 149
	Title: Development of Performance Properties of Ternary Mixtures, Ph 2
	Task 1: Phase 1 final report
	Task 2: Laboratory study on concrete phase
	Task 3: Determine matrix of concrete mixtures
	Task 4: Concrete performance properties
	Task 5: Temperature effects
	Task 6: Investigate existing ternary concrete
	Task 7: Analysis of data
	Task 8: Trial mixture designs for field studies
	Task 9: Ph 2 Summary report
	Task 10: Phase 3: Field Project Identification
	Task 11: Mixture Design Development Assistance 
	Task 12: Field Demonstration Documentation 
	Task 13: Model Specification and Final Report 
	Task 14: 
	Task 15: 
	Task 16: 
	Task 17: 
	Task 18: 
	Task 19: 
	Task 20: 
	Scheduled Start Date2: 03/15/2008
	Scheduled Start Date1: 
	Scheduled End Date2: 08/01/2008
	Scheduled End Date3: 08/01/2008
	Date Completed2: 08/01/2008
	Date Completed3: 08/01/2008
	Date Completed1: 12/01/2007
	Scheduled End Date1: 
	PI Email Address: ptaylor@iastate.edu
	Co-PI Email Address_2: kejinw@iastate.edu


