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	For Quarter Ending: 3/30/2010
	Other Project Numbers addendum IHRB etc: 
	Principal Investigator Name: Daniel V. McGehee
	CoPrincipal Investigator Name: Cher Carney, Michelle Reyes
	Principal Investigator Organization NameAddress: Human Factors and Vehicle Safety Research Division, University of Iowa, Public Policy Center, 205 South Quad, Iowa City, IA 52242
	DOT Office: 
	DOT Contact Name: Carol Culver
	Email Address_3: 
	Project Start Date: April 1st, 2009
	Original Project End Date: 03/31/13
	Extended Project End Date: 
	Dollars Allocated: 180
	Dollars Paid: 
	Percent Project Completed: 
	Scheduled Start Date3: 08/01/2009
	Scheduled Start Date4: 09/01/2009
	Scheduled End Date4: 
	Date Completed4: 
	Scheduled Start Date5: 10/31/2009
	Scheduled End Date5: 
	Date Completed5: 
	Scheduled Start Date6: 11/01/2009
	Scheduled End Date6: 
	Date Completed6: 
	Scheduled Start Date7: 
	Scheduled End Date7: 
	Date Completed7: 
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	Date Completed8: 
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	Date Completed10: 
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	Date Completed11: 
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	Email AddressesRow1: 
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	Technical Advisory Committee NamesRow9: 
	Email AddressesRow9: 
	Technical Advisory Committee NamesRow10: 
	Email AddressesRow10: 
	Technical Advisory Committee NamesRow11: 
	Email AddressesRow11: 
	Technical Advisory Committee NamesRow12: 
	Email AddressesRow12: 
	Last TAC Meeting Date: 
	PI Concerns Problems Needs or NoCost Extension Requests: None at this time.
	Project Progress ToDate and other Pertinent Information: March 2010Continued recruiting as this is a rolling recruitment study where we are interested in installing systems into teen's cars before they are licensed22 systems installed.In March, we have the first control subject finishing. This will be the first subject ever to be in an event triggered video study with no feedback. Preliminary estimates indicate that the male 16 year old triggered the system over 500 times. February 2010Installed 3 more systems and spent most of the time coding existing systemsAll systems now installedJanuary 2010Continued recruiting, installing and coding data. 
	Project Number: 1001
	Title: The use of video feedback in novice 14½ year-old drivers: the million-mile study
	Task 1: Finalize test plan
	Task 2: Obtain Institutional Review Board (IRB) approval
	Task 3: Recruit teen participants (ongoing through end of study)
	Task 4: Instrument teen vehicles (ongoing through end of study)
	Task 5: Baseline data collection (ongoing)
	Task 6: Data collection with feedback (ongoing)
	Task 7: Data analysis
	Task 8: Final reporting
	Task 9: 
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	Task 11: 
	Task 12: 
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	Task 14: 
	Task 15: 
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	Task 18: 
	Task 19: 
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	Scheduled End Date2: 07/01/2009
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	Date Completed2: 08/01/2009
	Date Completed3: 
	Date Completed1: 05/01/2009
	Scheduled End Date1: 05/01/2009
	PI Email Address: daniel-mcgehee@uiowa.edu
	Co-PI Email Address_2: Cher-carney@uiowa.edu; michelle-reyes@uiowa.edu


