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Aurora Program Ongoing Project Status 
April 9, 2010 

 
FY 2000 through FY 2006 
 2000-01: Benchmarking the Performance of RWIS Forecasts = 60% complete 
 2003-04: Intelligent Image-Based Winter Road Condition Sensor - Phase III = >95% complete 
 2004-04: Weather Index Enhancements = 90% complete 
 2005-01: Development of an RWIS Quality Assurance Monitoring System = 5% complete 
 2005-02: RWIS Telecommunications Issues and Options = >95% complete 
 2005-06: New Road Surface Condition Sensor = >95% complete 
 2006-01: Support of the Clarus Initiative = 55% complete 
 2006-08: Low Cost Mobile RWIS = 90% complete 
 
FY 2007 
 2007-01: RWIS Equipment Monitoring System - Phase II = 5% complete 
 2007-02: Cold Weather Testing of the Halliday Road Grip Unit = 90% complete 
 2007-03: Incorporation of MDSS into Winter Weather Forecasting - Phase I = 15% complete 
 2007-04: Development and Demonstration of a Freezing Drizzle Algorithm = 60% complete 
 2007-05: Multiple-Use ITS Data Collection Sites = 5% complete 
 
FY 2008 
 2008-01: Development of a National Road Weather Testing Program = 20% complete 
 2008-02: Evaluation of Utah DOT’s Weather Operations/RWIS Program = >95% complete 
 2008-03: Next Generation RWIS for Canada = 30% complete 
 
FY 2009 
 2009-01: Evaluation and Inter-comparison of the Lufft R2S Sensor = 5% complete 
 2009-03: Knowledge Base for RWIS and Environmental Data Loggers = 15% complete 
 2009-04: Road Weather Education Enhancements and Dissemination = 20% complete 
 2009-05: Further Development of PPAES = 5% complete 
 2009-06: Salinity Sensor Improvements and Development = <5% complete 
 
FY 2010 
 2010-01: Enhancements of AI/RWIS CBT = 10% complete 
 2010-02: Mobile-Weather Data Collection Guidelines = <5% complete 
 2010-03: Co-Funding Winter Road Research = 5% complete 
 2010-04: RWIS Sensor Density Grid = <5% complete 
 2010-05: Determining RPU and Sensor Failure = <5% complete 
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Project Status Report 
April 7, 2010 

 
Project: 2000-01: Benchmarking the Performance of RWIS Forecasts     
 
Champion: Max Perchanok, Ontario Ministry of Transportation      
 
Status: 
 Observations and forecast are available in the MTO archive as a test case. 
 Data are confirmed available from 9 agencies, with a few additional hopefuls. 
 WMO has a web site devoted to forecast verification techniques. 
 A stratified selection of verification sites is proposed that will characterize differences in surface 

temperature forecast results among synoptic weather zones, forecast horizon, and year. 
 The project mini-meeting in Utah will review information available, decide how verification 

statistics will be selected, and which agencies’ data will be used. 
 
Approximate % Complete:   60  % 
 
Barriers/Issues: In some cases verifications are archived for only a few months or a year. 
 
Recommendations:    X   continue as planned 
            continue with modifications 
            discontinue 
 
Additional Comments: 
 This is an in-kind project for Ontario Ministry of Transportation. 
 Project Team: Max Perchanok (champion), Jeff Tilley, Dave Lahn, Mike Adams, Scott Roeder, 

Bill Hoffman, Curt Pape, Dan Huang 
 



 3

Project Status Report 
September 28, 2009 

 
Project: 2003-04: Intelligent Image-Based Winter Road Condition Sensor - Phase III   
 
Champion: Dan Eriksson, Swedish Road Administration       
 
Status: 
 This project involves a third phase of the intelligent image-based winter sensor project.  The first 

two phases have shown to be very promising. The third phase would involve continuing research 
and movement of the test site to a new location to acquire more research data. 

 Because of the lack of trained nets for the actual installation point, this first year has mainly had 
the task of retrieving pictures to be used for future training of the neural networks. Results from 
the two approximate nets have not been reliable. 

 One could also note that the computer used for image classification has been exchanged one time 
during this year. The usage of industrial computers with operating systems such as Microsoft 
Windows 2000 has shown to be crucial for the system functionality. The field tests have shown 
that standard PC operating systems needs to be rebooted at least once per month in order to be 
kept running. For a wider future field usage, it would be better to implement the image 
classification analysis into the embedded system in the field stations. 

 During 2004-2005, the pictures retrieved during the season 2003-2004 should be used to train 
new neural nets. It is not until then we know more precise what accuracy we could get from the 
field image classification system.  

 Five classes of road conditions are possible to detect this winter 2005/2006. Dry, wet, snow, ice 
and tracks. 

 We are in the planning process of putting out a second camera to verify that the neural network 
is operational in any location, not only in the test site. 

 The critical second camera test site to verify that the neural network is operational in any 
location, not only in the test site, has been tested this last winter season and the result was not 
what we had expected. The accuracy on road classification from the field image classification 
system was far too low to be acceptable. 

 The team was still waiting for a report detailing the research results. 
 
Approximate % Complete:  >95  % 
 
Recommendations:  ____ continue as planned 

         continue with modifications 
   X   discontinue 

 
Additional Comments:  
 This is an in-kind project for the Swedish Road Administration. 
 Project Team: Dan Eriksson (champion), Max Perchanok, Dan Roosevelt 
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Project Status Report 
December 2, 2009 

 
Project: 2004-04: Winter Weather Severity Index Enhancements      
 
Champion: Tina Greenfield, Iowa DOT         
 
Purpose: The objective of this project is to determine the weather events that affect winter 
operational performance, then, develop a software application that can automatically extract NWS 
data and calculate differences in weather across a region. 
 
Status: 
 CTRE completed the literature review. 
 A prototype index system was provided in August 2007 and a demo site was provided to the 

project team in January, 2008 and the team provided comments.   
 Through many contract extensions, AccuWeather provided another index program in 

December 2008, which was still lacking some items. 
 Communications and progress have been slow and termination of the project was eminent 

after it was found that the program could not perform some of the functions the project team 
had envisioned. In July 2009 the project was given another revival and AccuWeather and the 
project team is defining the deliverables and performance measures for finishing the project 
in the next contract extension.   

 The program appears to be functioning well and producing reasonable index scores but it 
needs speed/performance improvement. AccuWeather has also agreed to add the SHRP index 
and more detail on the calculation of the index, but it will not contain any more index 
parameters than what were given in the 2008 prototype. 

 After discussions between the Iowa DOT and AccuWeather, it was determined that the team 
would not hold on for the addition of the SHRP Index and the breakdown of the six 
components of the AccuWeather Index.  

 AccuWeather agreed to wave Aurora’s annual fee of $5,200 for the first two years and 
eliminate access restrictions in order to compensate for not including these two capabilities. 

 
Approximate % Complete:   90   % 
 
Barriers/Issues:  None. 
 
Recommendations:           continue as planned 

    X   continue with modifications 
         discontinue 

 
Additional Comments: 
 This project was funded for $50,000 in FY 2004. 
 Project Team: Tina Greenfield (champion), Dennis Burkheimer, Mike Adams, Curt Pape, Kirk 

Carpenter.  



 5

Project Status Report 
September 28, 2009 

 
Project: 2005-01: Development of a RWIS Quality Assurance Monitoring System   
 
Champion: Jack Stickel, Alaska Department of Transportation and Public Facilities   
 
Objective: Develop a system that is modular to allow installation with different host organizations 
and platforms, expandable for incorporating additional quality assurance modules, accessible via the 
web, and holds historical database of quality assurance reports for future reference. 
 
Status: 
 The project team determined there were two advantages to completing this project: 1) creating a 

graphical interface to provide rapid analysis for sensor performance issues, and 2) adding 
specific sensor parameters that Aurora members are interested in and for which the Clarus 
System does not support. 

 The final Proof of Concept meeting (Park City UT, December 11, 2006) revealed a number of 
quality checks that need refining.  Additionally there were stations that were mismatched to the 
metadata. 

 Mixon-Hill has also developed a Google Map interface to display the Proof of Concept states 
quality checking flags for each observation.  Not only is this web application very beneficial, but 
it provides some thought for how we might envision the Aurora project’s web interface. The site 
offers subscription service to the output by contributor or geospatial coordinates. 

 The Clarus System quality checking feedback for the proof of concept states provides quality 
checking on more fields than originally described at the Boulder Quality Checking Workshop. 
The project team is reviewing the subscription service output provided at: 
http://www.clarus.mixonhill.com/observations/contributor.jsp to tailor this project to the 
anticipated Clarus System output. 

 The Clarus System web interface is now available at http://www.clarus-system.com/  
 The project will use an RFP through Iowa DOT. A concept of operations will be completed in 

May with the draft RFP scope of work to follow. 
 This project will leverage the work being done as part of Project 2007-01. 
 A concept of operations will be discussed at the project mini-meetings.  
 
Approximate % Complete:   5   % 
 
Barriers/Issues: The final scope of work for the RFP. 
 
Recommendations:     X   continue as planned 

         continue with modifications 
         discontinue 

 
Additional Comments: 
 This project was funded for $50,000 in FY 2005 and $50,000 in FY 2006. 
 Project Team: Jack Stickel (champion), Dawn Gustafson, Curt Pape, Dan Eriksson, Mike 

Adams, Ralph Patterson, Tina Greenfield 
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Project Status Report 
January 8, 2010 

 
Project: 2005-02: RWIS Telecommunications Issues and Options      
 
Champion: Dean Kernan, Illinois Department of Transportation      
 
Status: 
 The original goal of this effort was to investigate, and eventually implement, a plan to reduce 

telecommunications costs. 
 This effort will look into telecommunication efficiencies of existing and new technologies for 

getting RWIS and other data back and forth from remote locations to the user. 
 Curt Pape provided a database of communications options to Harold Dameron in 2005. Chris 

Albrecht worked with Harold Dameron to further develop a detailed scope. 
 Harold suggested that, following a search of existing and potential data transmission 

methodologies, an evaluation and recommendation phase could be started.  Part of the evaluation 
phase would include, not only B/C type evaluations, but also a qualitative determination of 
alternatives can be done to consider the intangible benefits of the various telecommunication 
options. 

 Chris contacted Harold to arrange a discussion of a detailed scope and has suggested conducting 
a state-of-the-practice review as a first step. This effort could be conducted by CTRE for less 
than $15,000. 

 Further research and deeper analysis could be approved by the board. 
 Work is underway at CTRE, where Dan Gieseman has produced a revised request for 

information. He has also outlined a document that will summarize the responses to the request. 
 The revised request for information has been sent out and several responses have been received. 
 CTRE has provided a brief summary of survey responses to the project team. 
 A project conference call was held on November 25 to discuss the project. A revised report is 

pending. 
 CTRE was in the process of doing some follow up work with participating agencies. 
 Calls are being scheduled with participating states for additional information, and write-ups are 

being prepared for each. 
 A new draft final report is under review. 
 
Approximate % Complete:   >95   % 
 
Recommendations:     X   continue as planned 

         continue with modifications 
         discontinue 

 
Additional Comments: 
 This project was funded for $15,000 in FY 2005. 
 Project Team: Dean Kernan (champion), Curt Pape, Jack Stickel 
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Project Status Report 
August 5, 2009 

 
Project: 2005-06: New Road Surface Condition Sensor       
 
Champion: Dan Eriksson, Swedish Road Administration       
 
Status: 
 This project aims to evaluate a prototype of a new ordinary and cheap road condition sensor to 

be use in combination with RWIS. 
 http://www.rwis.net/gmcgui is the address where you could find information from the ongoing 

test. 
 Right now the information is updated with real-time data. 
 Follow the descriptions and the GMC will be installed. 
 Evaluation of the results from last winter proceeds was presented in Des Moines. 
 The draft report has been completed, but comments need to be addressed. 
 
Approximate % Complete:  >95   % 
 
Barriers/Issues:  None 
 
Recommendations:     X   continue as planned 

         continue with modifications 
         discontinue 

 
Additional Comments:  
 This is an in-kind project for the Swedish Road Administration. 
 Project Team: Dan Eriksson (champion), Claude Lapointe, Lee Smithson, Joe Holt 
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Project Status Report 
September 28, 2009 

 
Project: 2006-01: Support of the Clarus Initiative        
 
Champion: Tina Greenfield, Iowa Department of Transportation      
 
Background: Clarus is a FHWA initiative designed to collect, quality check, and make available 
via the Internet this nation’s public investments in atmospheric and pavement observations which 
support surface transportation operations. The purpose of this project is to influence the Clarus 
initiative and assist with its early implementation through funding costs 1) for member participation 
in the Clarus project when the Clarus Initiative does not cover costs 2) associated with drafting and 
submitting a proposal to be the test location for the Multi-state Regional Demonstration. 
 
Strategy/Approach: Once the system design is complete, it will be necessary to implement, 
integrate, and test Clarus in a Multi-state Regional Demonstration. This demonstration will be 
conducted at a selected location so that system components, core functions, and information 
management processes may be tested and improved. Aurora supports this initiative. Active 
participation in the design and demonstration phases will allow Aurora members to influence the 
product, gain knowledge of the details involved with implementation, and help promote this system. 
 
Status: 
 Proof-of-Concept test involved Aurora members UT, AK and MN. 
 Iowa was awarded one of the Concept of Operations (ConOps) projects. IL, IN, and OH are Aurora 

members on this team.  Aurora supported this application.  
 Aurora agreed to fund other Aurora states participation in other ConOps projects. 
 The study report for all three ConOps teams are at http://www.clarusinitiative.org/regional.htm. 
 A project account was being set up to cover Clarus travel. 
 
Approximate % Complete:    55   % 
 
Barriers/Issues: None. 
 
Recommendations:     X   continue as planned 
             continue with modifications 
             discontinue 
Additional Comments: 
 This project was funded for $50,000 in FY 2006. 
 Project Team: Tina Greenfield (champion), Jack Stickel, Dennis Belter, Dean Kernan, Mike 

Adams, Scott Roeder, Bill Mahoney 
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Project Status Report 
April 6, 2010 

 
Project: 2006-08: Low Cost Mobile RWIS         
 
Champion: Claude Lapointe, Quebec Ministry of Transportation      
 
Purpose: The objective is to build low cost mobile RWIS station with an open architecture to 
mix different sensors of different constructors. The project will involve the use of sensors on a 
vehicle and the use of an in-vehicle display and cell phone-based communications.  
 
Status: 
 Final project materials have been provided, and CWIMS staff will edit them for a final 

review by the board. 
 
Approximate % Complete:    90   % 
 
Barriers/Issues:  None. 
 
Recommendations:     X   continue as planned 
            continue with modifications 
            discontinue 
 
Additional Comments: 
 This is an in-kind project for the Quebec Ministry of Transportation. 
 The Quebec Ministry of Transportation has spent $100,000 on this project and is in the 

process of securing another $100,000 for further development. 
 Project Team: Claude Lapointe (champion), Curt Pape, Kirk Carpenter, Dan Roosevelt,  

Dennis Burkheimer, Rudy Persaud 
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Project Status Report 
April 2, 2010 

 
Project: 2007-01: RWIS Equipment Monitoring System - Phase II      
 
Champion: Jack Stickel, Alaska Department of Transportation and Public Facilities   
 
Objective: Expand the RWIS Equipment Monitoring System developed for Project 2002-02 in four 
areas: 
 Include in-commission rate reports with the percent of time the site was fully operational or 

degraded by no data received, incomplete data, or incorrect/suspicious data. 
 Implement the specific changes to the RWIS Data and Reporting System proposed by the Aurora 

member states. 
 Evaluate how site performance by sensor can be added to the application. 
 Complete a Concept of Operations, system architecture, implementation plan, and deployment 

(assuming sufficient funding) for ingesting Clarus System quality checking output online.     
 
Status:  
 The proposal will incorporate the Clarus System quality checking output for objective #4.   
 A detailed analysis of the Clarus System quality checking output will be completed in May. A 

draft scope of work will follow. 
 This project will leverage the work being done as part of Project 2005-01. 
 A project mini-meeting was held in Toronto in September 2008, and another is scheduled for 

Utah in April 2010. 
 
Approximate % Complete:    5   % 
 
Barriers/Issues:  Final Scope of Work for RFP 
 
Recommendations:     X   continue as planned 
            continue with modifications 
            discontinue 
 
Additional Comments: 
 This project was funded for $35,000 FY 2007 and FY 2008 
 This project was funded for $25,000 in FY 2007. 
 Additional $10,000 funding under FY 2008. 
 Project Team: Jack Stickel (champion), Curt Pape, Tina Greenfield, Joe Doherty, Ralph 

Patterson 
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Project Status Report 
December 2, 2009 

 
Project: 2007-02: Cold Weather Testing of the Halliday Road Grip Unit     
 
Champion: Diana Clonch/Scott Roeder, Ohio Department of Transportation    
 
Status: 
 Jeff Tilley is preparing a final report for presentation at the TRB show next June in Indianapolis. 
 Jeff Tilley will forward a copy to Aurora when it is completed.  
 Ohio DOT brought the RT3 unit back from North Dakota last week. 
 A presentation on results will be made at the 4th National Conference on Surface Transportation 

Weather in Indianapolis. 
 A project mini-meeting was held in Toronto in September 2008. 
 Jeff Tilley would try to send a final report to Scott Roeder prior to the Albuquerque meeting. 
 Participating states gave their comments on the draft final report, and additional technical 

comments were anticipated after Max Perchanok’s revisions. 
 Max submitted comments to Jeff Tilley early in April 2009 and a portion of these requested 

changes would be made by early June. Some comments were beyond the scope and would need 
to be addressed so the two planned a call. 

 Waiting to hear back from UND. 
 UND had expressed some security concerns with sharing the extra data collected on this project. 

It was agreed that Jeff Tilley would gather this data and forward it on to Chris Albrecht where it 
could be accessible upon request. 

 
Approximate % Complete:    90   % 
 
Barriers/Issues: None. 
 
Recommendations:     X   continue as planned 
            continue with modifications 
            discontinue 
 
Additional Comments: 
 This project was funded for $40,000 in FY 2007. 
 An in-kind contribution from Ontario MOT is also a part of this effort. 
 Project Team: Diana Clonch/Scott Roeder (champion), Mike Kisse, Dan Roosevelt, Max 

Perchanok, Tina Greenfield 
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Project Status Report 
September 28, 2009 

 
Project: 2007-03: Incorporation of MDSS into Winter Weather Forecasting - Phase I   
 
Champion: Tina Greenfield, Iowa Department of Transportation      
 
Purpose: To research, through a concept evaluation, the ability of the Pooled Fund MDSS to 
integrate weather forecast information from a separate forecast provider, and to provide guidance to 
states and forecast companies on the requirements of this type of MDSS procurement. Also, test and 
document the process for integrating the Federal MDSS. 
 
Status: 
 In April the project team switched the area of focus for this Phase 1 project to attempt to integrate 

the Federal Prototype instead.  The Pooled Fund integration will be planned for the Phase 2 project. 
 After discussing procedures and responsibilities with NCAR and Utah another change of plan was 

suggested to have both NCAR and a private computer/software engineering company deploy the 
MDSS at Utah. 

 A scope of work and budget was submitted by NCAR in July 2007. 
 A contract was submitted to NCAR after a long approval process, but the wording was found to be 

unacceptable. The contract went through several revisions and reviews by NCAR/UCAR and DOT 
attorneys but to date is not resolved.  

 It currently appears that no agreement can be made. 
 A project mini-meeting was held in Toronto in September 2008. 
 The project is on hold until it can be re-scoped or contracted in a different way. 
 
Approximate % Complete:   15   % 
 
Barriers/Issues:  None. 
 
Recommendations:           continue as planned 
      X   continue with modifications 
      X   discontinue 
 
Additional Comments:  
 This project was funded for $50,000 in FY 2007. 
 This project was funded for an additional $30,000 in FY 2008. 
 Overall project funding was reduced to $30,000, with $50,000 being rolled back to the general 

program fund. 
 Project Team: Tina Greenfield (champion), Ralph Patterson, Dennis Belter, Bill Mahoney, Jeff 

Tilley, Max Perchanok 
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Project Status Report 
April 7, 2010 

 
Project: 2007-04: Development and Demonstration of a Freezing Drizzle Algorithm for ESS  
 
Champion: Max Perchanok, Ontario Ministry of Transportation      
 
Status: 
 Phase 1 was completed in October 2008. 
 This remaining work is Phase 2. 
 A verbal progress report was provided at the end of March, along with statistical data from the 

2008-09 field season, in lieu of the planned October 15 and November 30 reports. 
 NCAR identified a possible sensor calibration problem and will either correct the entire data set 

or will provide revised calibration coefficients to UND by mid April. 
 The report will include analysis of the corrected data from both seasons stratified into 2 or 3 

synoptic types, and will compare results from the stand-alone Rosemont with results obtained 
when the Rosemont data are pre-classified using Geonor precipitation rate data. 

 The report will include a chapter on calibration of the Rosemont including both theoretical and 
practical aspects. 

 A compete draft report will be ready for review by June 10. 
 
Approximate % Complete:  60  % (Phase 2) 
 
Barriers/Issues: None. On track to meet revised schedule 
 
Recommendations:     X    continue as planned 
            continue with modifications 
            discontinue 
 
Additional Comments: 
 This project was funded for $15,000 in FY 2007 and $70,000 in FY 2008 
 Project Team: Max Perchanok (champion), Sheldon Drobot, Jeff Tilley, Curt Pape, Mike Adams 
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Project Status Report 
September 28, 2009 

 
Project: 2007-05: Multiple-Use ITS Data Collection Sites       
 
Champion: Jack Stickel, Alaska Department of Transportation and Public Facilities   
 
Status:  
 The overall objective of this project remains the same – use RWIS sites for different types of 

data collection.  The goals, however, have been slowly evolving over the past two years.  The 
current project goal is to integrate non-intrusive traffic data collection devices into a RWIS site.  
There is a realization that each DOT has unique IT infrastructure, power, communication, traffic 
data needs, and contractual relationships.  There needs to be different, specific solutions to meet 
these challenges.  Therefore, the two goals for project are: 
o Document existing DOT programs for non-intrusive traffic data collection among 

AURORA states.  This would include Utah, New York, and Iowa. 
o Develop a software solution for full Wavetronix integration for the SSI Linux RPU (LX-

RPU).  A prototype would be deployed for an AURORA state (Alaska); other AURORA 
states would be eligible to follow on at a reduced cost.  Alaska DOT has a quote for the 
LX-RPU integration and is ready to go to work.  

 The non-intrusive RWIS traffic integration from other states could be documented as part of 
Aurora Project 2009-03 “Knowledge Base for RWIS”. 

 Other options for this project would include air quality monitoring for: 
1) Ozone O3 
2) Nitrogen Dioxide O2 
3) Carbon Monoxide CO 
4) Volatile Organic Compounds VOC 
5) Carbon Dixoide CO2 
6) Sulpher Dioxide SO2 
7) Hydrogen Sulphide H2S 
8) Particulate PM10 
9) PM2.5 
*This would require increased funding to test this. 

 A concept of operations will be reviewed at the September AURORA board meeting. 
 
Approximate % Complete:   5   % 
 
Barriers/Issues: Final scope of work for RFP 
 
Recommendations:     X   continue as planned 
            continue with modifications 
            discontinue 
 
Additional Comments: 
 This project was funded for $35,000 in FY 2007 
 Project Team: Jack Stickel (champion), Tina Greenfield, Joe Doherty, Ralph Patterson, Curt 

Pape, Dawn Gustafson 
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Project Status Report 
September 28, 2009 

 
Project: 2008-01: Development of a National Road Weather Testing Program    
 
Champion: Tina Greenfield, Iowa Department of Transportation      
 
Objective: The purpose of this project is to fund Aurora to market the idea of a national testing 
facility to various audiences and sources of support. A national facility can help states and agencies 
find appropriate and well-suited providers for transportation weather research. 
 
Status:  
 This project began in FY 2008. 
 This project was first mentioned at the National Winter Maintenance Peer Exchange in Ohio in 

August of 2007. Other winter maintenance testing needs were also brought up in the Peer 
Exchange round-table discussions. These needs were assigned to AASHTO/SICOP at the 
December, 2007 meeting. 

 After hearing support for a national facility from Clear Roads members, Tina helped arrange a 
conference call between champion members from Clear Roads, AASHTO, SICOP, PNS, and 
Aurora to discuss possible cooperation and coordination on our “national facility” projects.  This 
group decided cooperation was beneficial and began working on a draft document describing the 
facility.   

 The idea of a single facility morphed into the idea of a consortium or board of experts which can 
help requestors of research find appropriate facilities. 

 Clear Roads has committed funding. The group was waiting to hear back about additional 
funding from PNS. 

 A Scope of Work has been drafted. 
 
Approximate % Complete:   20   % 
 
Barriers/Issues: None 
 
Recommendations:     X   continue as planned 
            continue with modifications 
            discontinue 
 
Additional Comments: 
 This project was funded for $1,000 in FY 2008. 
 This project was funded for an additional $10,000 in FY 2009. 
 Project Team: Tina Greenfield (champion), Jack Stickel, Max Perchanok, Lee Smithson 
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Project Status Report 
April 7, 2010 

 
Project: 2008-02: Evaluation of Utah DOT’s Weather Operations/RWIS Program    
 
Champion: Ralph Patterson, Utah Department of Transportation      
 
Objective: The purpose of this project is to evaluate the benefit-cost ratio of the weather operations 
program on winter maintenance, including the costs of labor, materials and equipment, quantify the 
benefits and costs of the RWIS elements of the UDOT program, quantify the benefits of the weather 
operations program to other UDOT users, including the TOC, and quantify the indirect benefits of 
the weather operations program. 
 
Status: 
 This project will begin in FY 2008. 
 Ralph Patterson has solicited information from team members. 
 A contract with WTI is in place. 
 WTI has all the contact information for the TOC personnel. 
 WTI is currently in the process of setting up times to conduct phone interviews. 
 Most surveys have now been completed. 
 WTI had prepared a draft copy of their findings which would be sent out to the group for review. 
 WTI is in the process of incorporating the teams comments on the Final Report draft. 
 
Approximate % Complete:   >95   % 
 
Barriers/Issues: None 
 
Recommendations:     X   continue as planned 
            continue with modifications 
            discontinue 
 
Additional Comments: 
 This project was funded for $25,000 in FY 2008 
 Project Team: Ralph Patterson (champion), Tina Greenfield, Mike Adams, Dawn Gustafson 
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Project Status Report 
April 8, 2010 

 
Project: 2008-03: Next Generation RWIS for Canada / MDSS Demonstration in Ontario   
 
Champion: Max Perchanok, Ontario Ministry of Transportation      
 
Objective: The purpose of this project is to evaluate environmental, safety and cost benefits of a 
new generation of RWIS products and services that can be implemented to improve road 
maintenance in Ontario. 
 
Status:  
 This project was accepted as 3-year in-kind contribution by MTO. 
 Seasonal Load Advisory 

o Web display of observations was implemented in fall 2009 along with an (unverified) frost 
depth forecast in spring 2010. 

o Relationship of frost depth to pavement modulus (strength) is progressing as new 
measurements come in. 

o Comparison of forecast with actual restriction dates is underway. 
 Highway Frost Potential mapping 

o 2 routes identified 
o Thermal mapping was carried out for one route. 

 Highway Planning and Design applications. 
o Planning is underway for procurement of expanded precip sensor network and year-round 

data collection 
 

Approximate % Complete:   30   % 
 
Barriers/Issues: Highway Frost Potential mapping and details of new work are deferred until MTO 
planning meeting in early June. 
 
 
Recommendations:     X   continue as planned 
            continue with modifications 
            discontinue 
 
Additional Comments: 
 This is an in-kind project for Ontario Ministry of Transportation. 
 The project funding of $75,000 in-kind will cover Ontario’s membership for FY 2008, FY 2009, 

and FY 2010. 
 Project Team: Max Perchanok (champion), Ralph Patterson, Curt Pape, Dawn Gustafson, 

Sheldon Drobot 
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Project Status Report 
April 2, 2010 

 
Project: 2009-01: Evaluation and Inter-comparison of the Lufft R2S Sensor    
 
Champion: Ralph Patterson, Utah Department of Transportation      
 
Objective: The purpose of this project is to fund Aurora to market the idea of a national testing 
facility to perform an evaluation (including cross-comparison with other pre-existing precipitation 
sensors) of the R2S’s capabilities and utilities over a full annual cycle (thus providing information 
on its utility to distinguish between very light drizzle and fog/mist droplets, as well as various frozen 
precipitation types).     
 
Status:  
 This project will begin in FY 2009. 
 A scope is being reviewed. 
 Minnesota and New York are in the process of conducting tests. 
 The group planned to give multiple awards for completion of sensor analysis. 
 It was considered that the approach change to comparison of outputs from multiple sensors. 
 The project is on hold: 

o Awaiting feedback from Curt’s efforts on a similar project currently in progress. 
o Development of a multi-award contract to be sent out to agencies, universities, and private 

companies who are interested and capable to bid Aurora projects focused on instrumentation 
testing and analysis.  

 An RFP draft will be discussed during the board meeting in Des Moines. 
 
Approximate % Complete:   5   % 
 
Barriers/Issues: None 
 
Recommendations:     X   continue as planned 
            continue with modifications 
            discontinue 
 
Additional Comments: 
 This project was funded for $55,000 in FY 2009 
 Project Team: Ralph Patterson (champion), Curt Pape, Jack Stickel, Dean Kernan, Joe Doherty 
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Project Status Report 
April 9, 2009 

 
Project: 2009-03: Knowledge Base for RWIS Programs and Environmental Data Loggers  
 
Champion: Jack Stickel, Alaska Department of Transportation and Public Facilities   
 
Objective: The objective of this project is to develop a web-enabled knowledge base (wiki-like) that 
allows sharing and retrieval of road weather information, with specific emphasis on data loggers. 
The application will have a search capability, various levels of administrative update control, be easy 
to update, and include capabilities for adding/replacing material.  The knowledge base might have 
links to web-based information, stand alone articles, user manuals, and frequently asked questions. 
The data logger knowledge base may contain: 
 commonly user sensor configurations, setup, and operation 
 Site setup and environmental considerations  
 Data logger programs 
 Troubleshooting information 
 Best practices 
 
Status:  
 A conference call was held with CTRE support staff and the project team to discuss options for 

completing the project. 
 CTRE has the capability to produce the knowledge base, and a budget and scope were prepared 

and sent to Jack Stickel. 
 The team held another call to discuss further the desired capabilities for the site, and Jack will 

prepare  a draft Concept of Operations that was distributed for the group to review. 
 
Approximate % Complete:   15   % 
 
Barriers/Issues: None 
 
Recommendations:     X   continue as planned 
            continue with modifications 
            discontinue 
 
Additional Comments: 
 This project was funded for $20,000 in FY 2009 
 Project Team: Jack Stickel (champion), Ralph Patterson, Max Perchanok, Curt Pape, Jeff Tilley 
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Project Status Report 
April 9, 2010 

 
Project: 2009-04: Road Weather Education Enhancements and Dissemination    
 
Champion: Dawn Gustafson, Michigan Department of Transportation     
 
Objective: The objective of this project is to develop methods and/or materials to disseminate 
existing road weather and RWIS educational materials. 
 
Status:  
 A call was held and the following questions arose: 

1. What materials need to be covered by this umbrella? 
2. What materials are out there, but are difficult to access? 
3. What educational materials are lacking and need to be developed? 

 This idea stemmed from the 2007 peer exchange and it was considered to present this topic for 
discussion again at the 2009 peer exchange for additional input into the project’s focus.  

 Mike Adams had shared that the Wisconsin DOT library would be able to perform a literature 
search and assist in developing and distributing a survey for the group free of charge, so the 
group agreed to proceed through them for Phase I.  

 Literature search came back. 
 Team meet via phone to discuss.    
 In general, most information obtained showed heavy use of AASHTO AI/RWIS training.  Does 

this provide what is needed?  Can we set up some guidance as to what training would be helpful 
for AI or RWIS (individually)?  Further information will be gathered from participating states 
via interviews. 

 Project mini meeting will be held in Salt Lake City 
 
Approximate % Complete:   20   % 
 
Barriers/Issues: None 
 
Recommendations:     X   continue as planned 
            continue with modifications 
            discontinue 
 
Additional Comments: 
 This project was funded for $20,000 in FY 2009 
 Project Team: Dawn Gustafson (champion), Max Perchanok, Ralph Patterson, Jeff Tilley, Mike 

Adams 
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Project Status Report 
December 2, 2009 

 
Project: 2009-05: Further Development of Pavement Precipitation Accumulation Estimation System 
 
Champion: Ralph Patterson, Utah Department of Transportation      
 
Objective: The two primary objectives of this project are the utilization of RWIS data within 
PPAES and the blending of PPAES products produced using different observation platforms. 
 
Status:  
 The process of writing up the contract for professional services is underway. 
 The contract was sent back to the Iowa DOT for review after additional changes from UND. 
 The Iowa DOT made a formatting change to the initial contract, and the new draft contract is 

now with UND for review. 
 
Approximate % Complete:    5   % 
 
Barriers/Issues: None 
 
Recommendations:     X   continue as planned 
            continue with modifications 
            discontinue 
Additional Comments: 
 This project was funded for $83,000 in FY 2009 
 Project Team: Ralph Patterson (champion), Jack Stickel, Dean Kernan, Bill Hoffman 
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Project Status Report 
September 28, 2009 

 
Project: 2009-06: Salinity Sensor Improvements and Development     
 
Champion: Tina Greenfield, Iowa Department of Transportation      
 
Objective: The objective of this project is to survey state transportation agencies to gauge interest in 
purchasing and utilizing on-vehicle chemical sensors, and if so, how many and at what price. Clear 
Roads would be a likely partner on such an effort. 
 
Status:  
 This project began in FY 2009. 
 Clear Roads did not approve the project. 
 It was considered that this project be done with a pooled fund-type scope. 
 CTRE could complete a survey baring in mind the following questions: 

1. What are the needs? 
2. How will this be used? 
3. What amount of payment would be reasonable? 
4. What quantity would be needed? 

 
Approximate % Complete:   <5   % 
 
Barriers/Issues: None 
 
Recommendations:     X   continue as planned 
            continue with modifications 
            discontinue 
 
Additional Comments: 
 This project was funded for $50,000 in FY 2009 
 Project Team: Tina Greenfield (champion), Max Perchanok, Dean Kernan, Mike Kisse, Jeff 

Tilley 
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Project Status Report 
April 2, 2010 

 
Project: 2010-01: Enhancements of AI/RWIS CBT        
 
Champion: Tina Greenfield, Iowa Department of Transportation      
 
Status:  
 This project is new for FY 2010. 
 A conference call was held in March to discuss this project. 
 
Approximate % Complete:   10   % 
 
Barriers/Issues: None 
 
Recommendations:     X   continue as planned 
            continue with modifications 
            discontinue 
 
Additional Comments: 
 This project was funded for $50,000 in FY 2010 
 Project Team: Tina Greenfield (champion), Dawn Gustafson, Mike Adams, Max Perchanok, Jeff 

Tilley 
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Project Status Report 
February 15, 2010 

 
Project: 2010-02: Mobile-Weather Data Collection Guidelines      
 
Champion: Bill Hoffman, Nevada Department of Transportation      
 
Status:  
 This project is new. 
 
Approximate % Complete:   <5   % 
 
Barriers/Issues: None 
 
Recommendations:     X   continue as planned 
            continue with modifications 
            discontinue 
 
Additional Comments: 
 This project was funded for $25,000 in FY 2010 
 Project Team: Needs to be finalized 
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Project Status Report 
April 8, 2010 

 
Project: 2010-03: Co-Funding Winter Road Research       
 
Champion: Max Perchanok, Ontario Ministry of Transportation      
 
Status:  
 Three-year agreement is in place for MTO funding, and graduate students are at work. 
 The agreement with Aurora is pending. 
 Major components: 

o Evaluation and Intercomparison of road surface condition monitoring and prediction tools, 
and their sampling regimes 

o Modeling of safety and mobility in relation to road surface condition 
o Development of tools to analyze and evaluate the relation between alternative winter 

maintenance performance standards, and outcomes of safety and mobility. 
 
Approximate % Complete:   5   % 
 
Barriers/Issues: Completion of contract with Aurora and development of a detailed workplan and 
schedule. 
 
Recommendations:     X   continue as planned 
            continue with modifications 
            discontinue 
 
Additional Comments: 
 This project was funded for $120,000 in FY 2010 
 Project Team: Max Perchanok (Champion), Bill Hoffman, Dawn Gustafson, Joe Doherty, 

Sheldon Drobot, Neil  Hawkins, Chris Albrecht 
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Project Status Report 
February 15, 2010 

 
Project: 2010-04: RWIS Sensor Density Grid        
 
Champion: Kirk Carpenter, Indiana Department of Transportation      
 
Status:  
 This project is new for FY 2010. 
 
Approximate % Complete:   <5   % 
 
Barriers/Issues: None 
 
Recommendations:     X   continue as planned 
            continue with modifications 
            discontinue 
 
Additional Comments: 
 This project was funded for $100,000 in FY 2010 
 Project Team: Needs to be finalized 
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Project Status Report 
February 15, 2010 

 
Project: 2010-05: Determining RPU and Sensor Failure       
 
Champion: Jack Stickel, Alaska Department of Transportation and Public Facilities    
 
Status:  
 This project is new. 
 
Approximate % Complete:   <5   % 
 
Barriers/Issues: None 
 
Recommendations:     X   continue as planned 
            continue with modifications 
            discontinue 
 
Additional Comments: 
 This project was funded for $5,000 in FY 2010 
 Project Team: Needs to be finalized 
 


