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Research Quarterly Progress Report 
Technical Advisory Committee Names Email Addresses 

Last TAC Meeting Date 

PI Concerns, Problems, Needs, or No-Cost Extension Requests 

Project Progress To-Date and other Pertinent Information 


	For Quarter Ending: 03/31/2011
	Other Project Numbers addendum IHRB etc: 189
	Principal Investigator Name: Tom McDonald
	CoPrincipal Investigator Name: 
	Principal Investigator Organization NameAddress: Institute for Transportation, 2711 S. Loop Drive, Suite 4700, Ames, Iowa 50010
	DOT Office: Iowa DOT 800 Lincoln Way, Ames, IA 50010
	DOT Contact Name: Dan Sprengeler
	Email Address_3: daniel.sprengeler@dot.state.ia.us
	Project Start Date: 1/1/2009
	Original Project End Date: 12/31/2009
	Extended Project End Date: 12/31/2011
	Dollars Allocated: 35595
	Dollars Paid: 0
	Percent Project Completed: 25
	Scheduled Start Date3: 01/01/2011
	Scheduled Start Date4: 01/01/2011
	Scheduled End Date4: 12/31/2011
	Date Completed4: 
	Scheduled Start Date5: 01/01/2011
	Scheduled End Date5: 12/31/2011
	Date Completed5: 
	Scheduled Start Date6: 01/01/2011
	Scheduled End Date6: 12/31/2011
	Date Completed6: 
	Scheduled Start Date7: 01/01/2011
	Scheduled End Date7: 12/31/2011
	Date Completed7: 
	Scheduled Start Date8: 01/01/2011
	Scheduled End Date8: 12/31/2011
	Date Completed8: 
	Scheduled Start Date9: 
	Scheduled End Date9: 
	Date Completed9: 
	Scheduled Start Date10: 
	Scheduled End Date10: 
	Date Completed10: 
	Scheduled Start Date11: 
	Scheduled End Date11: 
	Date Completed11: 
	Scheduled Start Date12: 
	Scheduled End Date12: 
	Date Completed12: 
	Scheduled Start Date13: 
	Scheduled End Date13: 
	Date Completed13: 
	Scheduled Start Date14: 
	Scheduled End Date14: 
	Date Completed14: 
	Scheduled Start Date15: 
	Scheduled End Date15: 
	Date Completed15: 
	Scheduled Start Date16: 
	Scheduled End Date16: 
	Date Completed16: 
	Scheduled Start Date17: 
	Scheduled End Date17: 
	Date Completed17: 
	Scheduled Start Date18: 
	Scheduled End Date18: 
	Date Completed18: 
	Scheduled Start Date19: 
	Scheduled End Date19: 
	Date Completed19: 
	Scheduled Start Date20: 
	Scheduled End Date20: 
	Date Completed20: 
	Technical Advisory Committee NamesRow1: Dan Sprengeler, Iowa DOT
	Email AddressesRow1: dan.sprengeler@dot.iowa.gov
	Technical Advisory Committee NamesRow2: Mark Bortle, Iowa DOT
	Email AddressesRow2: mark.bortle@dot.iowa.gov
	Technical Advisory Committee NamesRow3: Lee Holmes, KS DOT
	Email AddressesRow3: leeh@ksdot.org 
	Technical Advisory Committee NamesRow4: Thomas Notbohm, WI DOT
	Email AddressesRow4: thomas.notbohm@dot.state.wi.us
	Technical Advisory Committee NamesRow5: Daniel Smith, MoDOT
	Email AddressesRow5: daniel.smith@modot.mo.gov
	Technical Advisory Committee NamesRow6: Matt Neemann, NE DOR
	Email AddressesRow6: matt.neemann@nebraska.gov
	Technical Advisory Committee NamesRow7: 
	Email AddressesRow7: 
	Technical Advisory Committee NamesRow8: 
	Email AddressesRow8: 
	Technical Advisory Committee NamesRow9: 
	Email AddressesRow9: 
	Technical Advisory Committee NamesRow10: 
	Email AddressesRow10: 
	Technical Advisory Committee NamesRow11: 
	Email AddressesRow11: 
	Technical Advisory Committee NamesRow12: 
	Email AddressesRow12: 
	Last TAC Meeting Date: 01/07/2010
	PI Concerns Problems Needs or NoCost Extension Requests: No problems to report.
	Project Progress ToDate and other Pertinent Information: Work has been completed on all 2005 program projects and continues on 2006, 2007, 2008, 2009 and 2010 program year projects.  Three projects from these program years were completed and draft final reports submitted for review this quarter.  Projects have been selected for the 2011 program.Received and recorded quarterly report data from Principal Investigators for contracted projects.  Following is a summary of accomplishment for individual projects under contract.2006 Program:-Smart Work Zone Forecasting Service, Iowa State University, Zach Hans, PIProject was previously delayed due to lack of study sites and a no-cost extension to June 2011 has been approved.  Final work on completion is underway.  75% complete at this time..2007 Program:-Work Zone Capacity Guidelines, Missouri University of Science & Technology,Ghulam Bham, PIWork was delayed due to unavailability of study sites.  Data has been gathered and reviewed.  Draft final report has been submitted. 99% complete- Evaluation of Work Zone Speed Limits, Missouri University of Science & Technology, Ghulam Bham, PIWork was delayed due to unavailability of suitable date collection sites.  The revised draft final report has been submitted. 99% complete2008 Program-Evaluation of Variable Speed Limits for Work Zones, University of Missouri, Praveen Edara, PIWork on project continues but has been delayed due to lack of study sites.  Equipment quotes have been received from a vendor for approval by MoDOT.  A no-cost time extension to 10/31/2011 has been submitted.  20 % complete at this time.-Ramp Metering for Work Zone Mobility & Safety, University of Missouri, Praveen Edara, PIResearchers have worked with MoDOT to identify study sites.  Equipment quotes have been received from a vendor and awaiting approval by MoDOT.   A bidding process for the equipment has been initiated by MoDOT.  A no-cost time extension to 11/30/2011 has been submitted. 20 % complete at this time.-Examining Driver Behavior in Response to Work Zone Intervention, University of Iowa, Michele Reyes, PI.Draft final report has been submitted, 99% complete.-Evaluation of Effectiveness of Temporary Pavement Markings, Iowa State University, Neal Hawkins, PIProject has been delayed due to unavailability of study sites.  A project has now been identified and field work will be underway in the Spring of 2011.  A no-cost extension has been processed to extend the completion to June 2012.  20% complete at this time.2009 Program- Behavior Study of Merge Practices of Drivers at Work Zone Closures, Iowa State University, Shauna Hallmark, PIWork has been completed at this time and the draft final report submitted.  99% complete at this time2010 Program-Cost Benefit Analysis of Sequential Warning Lights in Nighttime Work Zone Tapers, University of Missouri, Carlos Sun, PITasks 1-3 have been completed and progress is being made on other tasks.  Project is on track,  90% complete at this time.-Determining the Effectiveness of Graphic-Aided Dynamic Message Signs in Work Zones, University of Kansas, Yong Bai, PIFour of five projects tasks have been completed and data analysis is underway.  Project is on-schedule, 85% complete.-Development of a Traffic Diversion Estimation Model for Freeway Construction Work Zones, University of Wisconsin-Milwaukee, Alan Horowitz and Yue Liu, are the PIs.Work is proceeding on the project, with three of six project tasks completed.  Model development and application are underway.  Approximately 70% complete at this point.2011 ProgramThree projects have been approved for award by the Board of Directors. Contracts have been submitted to the PIs for signature. 
	Project Number: 063
	Title: Midwest Smart Work Zone Deployment Initiative
	Task 1: Vendor Solicitation
	Task 2: Distribute Group Reports
	Task 3: Maintain website
	Task 4: TAC meetings
	Task 5: Maintain research report
	Task 6: Recommend research reimbursement
	Task 7: Solicit state participation
	Task 8: Inquiry contact
	Task 9: (On-going project)
	Task 10: 
	Task 11: 
	Task 12: 
	Task 13: 
	Task 14: 
	Task 15: 
	Task 16: 
	Task 17: 
	Task 18: 
	Task 19: 
	Task 20: 
	Scheduled Start Date2: 01/01/2011
	Scheduled Start Date1: 01/01/2010
	Scheduled End Date2: 12/31/2011
	Scheduled End Date3: 12/31/2011
	Date Completed2: 
	Date Completed3: 
	Date Completed1: 
	Scheduled End Date1: 12/31/2010
	PI Email Address: tmcdonal@iastate.edu
	Co-PI Email Address_2: 


