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SUMMARY OF PROGRESS FOR QUARTER: 
 
Attach a progress schedule consisting of graphical information depicting (1) a schedule 
of research activities tied to the tasks defined in the proposal, (2) a comparative status 
of actual versus estimated expenditures, and (3) a percentage completion of the 
research. 
 
 

•   Continued development of DIGGS v1.2. 
•   Finalized the schema structure for trenchwalls and trial pits to be consistent with 

 



AGS data constructs and practices. 
• Preliminary DIGSS-to-KML and DIGGS-to-Excel end-user tools were delivered 

by Galdos for review. 
• Held multiple meetings via WebEx with the GMS, Core SIG, and Software 

Vendors to brief stakeholders on the status of v1.2 development work. 
• Provided an update on the project budget status and explained what work will be 

delivered by the end of the project. 
• Requested that ODOT provide a no-cost time extension through June 2012 for 

the UF contract. 
  
 
PROPOSED WORK FOR NEW QUARTER: 
 

• Continue development of DIGGS v1.2 and prepare for roll-out. 
• Finalize DIGSS-to-KML and DIGGS-to-Excel end-user tools. 
• Implement changes to codelist management. 

 
 
 
IMPLEMENTATION  (if any): 
 
 
PROBLEMS & RECOMMENDED SOLUTIONS (if applicable): 
Describe any problems encountered or anticipated that might affect the completion of 
the project within the time, scope, and fiscal constraints set forth in the contract, along 
with recommended solutions to those problems.  NOTING DIFFICULTIES IN THIS 
SECTION DOES NOT CONSTITUTE A REQUEST TO MODIFY THE PROJECT.  
Requests for additional time, money, or scope revisions must be submitted in a 
separate letter to the Office of R&D Administrator. 
 
 
On track – consultant hired for updates and consistent with final project plan. 
 
 
 
EQUIPMENT PURCHASED  (if any): 
 
 
N/A 
 
 
CONTACTS & MEETINGS: 
Describe any meetings or contacts with ODOT technical liaisons and other pertinent 
individuals relative to this project. 
 

• 1/6/11 - DIGGS/Galdos technical workgroup meeting via WebEx. (Burggraf, 
Ponti, Turner, Louis) 

• 1/28/11 - DIGGS/Galdos technical workgroup meeting via WebEx. (Burggraf, 



Ponti, Turner, Bray) 
• 2/3/11 - DIGGS/Galdos technical workgroup meeting via WebEx. (Burggraf, 

Ponti, Turner, Bray, Chandler) 
• 2/9/11 - DIGGS/Galdos technical workgroup meeting via WebEx. (Burggraf, 

Ponti, Turner) 
• 2/17/11 - DIGGS/Galdos technical workgroup meeting via WebEx. (Burggraf, 

Ponti, Turner) 
• 3/9/11 - Meeting via WebEx to present current status of DIGGS v1.2 work and 

revised project workplan (Core SIG, GMS, Software Vendors) 
• 3/24/11 - DIGGS/Galdos technical workgroup meeting via WebEx. (Burggraf, 

Ponti, Turner, Bray) 


