TRANSPORTATION POOLED FUND PROGRAM
QUARTERLY PROGRESS REPORT

[bookmark: _GoBack]Date:	_July 31, 2012________

Lead Agency (FHWA or State DOT):  Texas Department of Transportation (TxDOT)___________

INSTRUCTIONS:
Project Managers and/or research project investigators should complete a quarterly progress report for each calendar quarter during which the projects are active.  Please provide a project schedule status of the research activities tied to each task that is defined in the proposal; a percentage completion of each task; a concise discussion (2 or 3 sentences) of the current status, including accomplishments and problems encountered, if any.  List all tasks, even if no work was done during this period.

	Transportation Pooled Fund Program Project #
TPF-5(198)


	Transportation Pooled Fund Program - Report Period:
□Quarter 1 (January 1 – March 31)
X□Quarter 2 (April 1 – June 30)
□Quarter 3 (July 1 – September 30)
□Quarter 4 (October 1 – December 31)

	Project Title:
Urban Mobility Study, 2009 – 2013 Continuation


	Name of Project Manager(s):
Janie Temple
	Phone Number:
(512) 486-5107
	E-Mail
Janie.temple@txdot.gov


	Lead Agency Project ID:
	Other Project ID (i.e., contract #):
TxDOT contract 50-0XXIA0012
	Project Start Date:
9/8/08


	Original Project End Date:
8/31/13
	Current Project End Date:
8/31/13
	Number of Extensions:





Project schedule status:
x On schedule	□ On revised schedule		□ Ahead of schedule		□ Behind schedule

Overall Project Statistics:
	                  Total Project Budget
	    Total Cost to Date for Project
	          Percentage of Work 
           Completed to Date

	$1,670,000
	$1,141,107
	50%




Quarterly Project Statistics:
	               Total Project Expenses 
          and Percentage This Quarter
	     Total Amount of  Funds 
      Expended This Quarter
	         Total Percentage of 
          Time Used to Date

	
	$106,273
	






	
Project Description:

	Background:
This study will be a continuation of existing project SPR-3(049), with the same scope, objectives, and contractor as the existing project. Beginning with federal fiscal year 2009, the project will be managed under the new pooled fund procedures, with a new project number. 

	Objectives:
1) Form Steering Committee, which will decide on the congestion reduction methods to include in the new methodology and which cities will be included in study. 
2) Continuously Refine the Congestion Index to include multimodal operations or regional operational improvement programs (i.e., ITS service, incident detection and response, travel demand management, transportation systems management, and computerized signal control coordination. 
3) Maintain Existing Congestion Measures. 
4) Add Additional Urban Areas. 
5) Respond to Requests for Mobility Data. 







	
Progress this Quarter (includes meetings, work plan status, contract status, significant progress, etc.):

In May, TTI traveled to Washington and Florida to provide support to member agencies.  TTI gave presentations and participated in meetings on mobility issues.  The annual meeting was held June 20th in New York, New York.  The meeting was well attended and pooled fund members discussed their respective agencies’ mobility needs.  TTI presented on tasks underway this year.  The group also discussed tasks for next fiscal year.   Work continues on all tasks.  


	
Anticipated work next quarter:

Work will continue on the following tasks: Evaluate New and Emerging Sources of Data for Performance Measures, Develop Methodology for Estimating Greenhouse Gas (GHG) Benefits for Roadway Improvements, Develop Congestion Calculations Using Private Sector Speed Data, and Develop and Enhance Mobility Performance Measures.  There are also two support tasks.  One is for support to sponsor agencies and the other is to coordinate the annual meeting. All of these tasks will be activated in the next quarter.



	
Significant Results:

The annual meeting was held.    


	
Circumstance affecting project or budget.  (Please describe any challenges encountered or anticipated that 
might affect the completion of the project within the time, scope and fiscal constraints set forth in the 
Agreement, along with recommended solutions to those problems).

None during this quarter or expected during the next quarter.





	
Potential Implementation:  

Each participating state uses the data in a variety of reports and analyses.
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