
TPF Program Standard Quarterly Reporting Format – 7/2011 
 

TRANSPORTATION POOLED FUND PROGRAM 
QUARTERLY PROGRESS REPORT 

 
Lead Agency (FHWA or State DOT):  __________________________________________________ 

 
INSTRUCTIONS: 
Project Managers and/or research project investigators should complete a quarterly progress report for each calendar 
quarter during which the projects are active.  Please provide a project schedule status of the research activities tied to 
each task that is defined in the proposal; a percentage completion of each task; a concise discussion (2 or 3 sentences) of 
the current status, including accomplishments and problems encountered, if any.  List all tasks, even if no work was done 
during this period. 
 
Transportation Pooled Fund Program Project # 
(i.e, SPR-2(XXX), SPR-3(XXX) or TPF-5(XXX) 
 
 

Transportation Pooled Fund Program - Report Period: 

□Quarter 1 (January 1 – March 31) 

□Quarter 2 (April 1 – June 30) 

□Quarter 3 (July 1 – September 30) 

□Quarter 4 (October 1 – December 31) 

Project Title: 
 
 
Name of Project Manager(s): Phone Number: E-Mail 

 
 

Lead Agency Project ID: Other Project ID (i.e., contract #): Project Start Date: 
 
 

Original Project End Date: Current Project End Date: Number of Extensions: 
 
 

 
Project schedule status: 

□ On schedule □ On revised schedule  □ Ahead of schedule  □ Behind schedule 
 
Overall Project Statistics: 
                  Total Project Budget     Total Cost to Date for Project           Percentage of Work  

           Completed to Date 
   

 
 
Quarterly Project Statistics: 
               Total Project Expenses  
          and Percentage This Quarter 

     Total Amount of  Funds  
      Expended This Quarter 

         Total Percentage of  
          Time Used to Date 
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Project Description: 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
Progress this Quarter (includes meetings, work plan status, contract status, significant progress, etc.): 
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Anticipated work next quarter: 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
Significant Results: 
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Circumstance affecting project or budget.  (Please describe any challenges encountered or anticipated that  
might affect the completion of the project within the time, scope and fiscal constraints set forth in the  
agreement, along with recommended solutions to those problems). 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
Potential Implementation:   
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 


	Lead Agency FHWA or State DOT: Virginia DOT
	Transportation Pooled Fund Program Project  ie SPR2XXX SPR3XXX or TPF5XXX: TPF-(206)
	Quarter 1 January 1  March 31: Off
	Quarter 2 April 1  June 30: On
	Quarter 3 July 1  September 30: Off
	Quarter 4 October 1  December 31: Off
	Project Title: Program to Support the Development and Deployment of Cooperative Transportation Systems Applications
	Name of Project Managers: Catherine McGhee
	Phone Number: 434-293-1973
	EMail: Cathy.McGhee@VDOT.Virginia.gov
	Lead Agency Project ID: 97199/90712
	Other Project ID ie contract: 133471-GS10961
	Project Start Date: July 2009
	Original Project End Date: June 2011
	Current Project End Date: December 2014
	Number of Extensions: 1
	On schedule: On
	On revised schedule: Off
	Ahead of schedule: Off
	Behind schedule: Off
	Total Project BudgetRow1: $2,490,000
	Total Cost to Date for ProjectRow1: $1,401,521
	Percentage of Work Completed to DateRow1: 56%
	Total Project Expenses and Percentage This QuarterRow1: N/A
	Total Amount of Funds Expended This QuarterRow1: $132,329
	Total Percentage of Time Used to DateRow1: N/A
	Project Description: The pooled fund study entitled “Program to Support the Development and Deployment of Cooperative Transportation Systems Applications” was created by a group of state and local transportation agencies and FHWA in order to provide a means to conduct the work necessary for infrastructure providers to play a leading role in advancing the Cooperative Transportation Systems. Objective:Through a set of pooled fund studies, the Virginia Department of Transportation (VDOT) is working with federal, state and local departments of transportation, to establish a multi-phase program to facilitate the field demonstration, and deployment of Connected Transportation Systems infrastructure applications.  In Phase I, the participants are focused on modeling, development, engineering and planning activities that will aid transportation agencies in justifying and promoting the large scale deployment of Connected Transportation Systems. Phase 2  of the program will continue research and development to prepare agencies to deploy connected vehicle environments.Scope of Work:The pooled fund study will focus on the following:• Development and evaluation of Connected Transportation Systems large-scale system level operations applications• Independently research and address issues that will affect the deployment of Connected Vehicle systems by state and local transportation agencies• Support AASHTO’s Strategic and Deployment Plans• Support USDOT’s Connected Vehicles Programs and initiatives
	Progress this Quarter includes meetings work plan status contract status significant progress etc: 1. Pooled Fund Study Overalla. Monthly regular conference calls with the pooled fund study members were held on April 5th and May 31st.b. A face-to-face meeting was held in Ann Arbor, Michigan on June 25th-27th. Major agenda items discussed are: 1) CTS PFS overall status update, 2) Member activity updates, 3) future project discussion, and 4) Current project updates2. Round 3 Research Programa. Traffic Management Centers in a Connected Vehicle Environmenti. Task1. Review Connected Vehicle Activities in Relation to TMC Operations - completedii. Task2. Investigating Expected Changes in TMCs - on-site interviews with two TMCs were performed b. 5.9GHz Dedicated Short Range Communication Vehicle Based Road and Weather Condition Applicationi. Task1: Requirements Document - A draft report was submitted and PFS comments were provided.ii. Task2: Concept of Operations - A draft report was submitted and PFS comments were provided.3. PFS Dynamic Mobility Application Projecta. Task4. Final System Design - A draft final report was delivered and being reviewed for a final approval. b. Task5. Final Deployment and Field Test Plan – A revised scope document was delivered. 4. PFS DMA Phase IIa. A final scope/budget document is ready.b. Period: 18 months (August 2013 – January 2015)
	Anticipated work next quarter: 1. Pooled Fund Study Overalla. Monthly PFS calls will be held on last Fridays of each month. .2. Round 3 Research Programa. The tasks will be performed as planned for the following two projectsi. Traffic Management Centers in a Connected Vehicle Environmentii. 5.9GHz Dedicated Short Range Communication Vehicle Based Road and Weather Condition Application3. PFS Dynamic Mobility Application Projecta. Task4. Final System Design – will be completed in Julyb. Task5. Final Deployment and Field Test Plan – will be completed in July4. PFS DMA Phase IIi. MOU between VDOT and USDOT will be signed.ii. New contract between UVA and VDOT in early Augustiii. New contract between UVA and U of Arizona in mid August
	Significant Results: 1. Two round 3 projects have been being conducted as planned. 2. The Phase II PFS DMA project will be initiated shortly. 
	Circumstance affecting project or budget  Please describe any challenges encountered or anticipated that might affect the completion of the project within the time scope and fiscal constraints set forth in the agreement along with recommended solutions to those problems: No problems have been encountered to date.
	Potential Implementation: The Multi-Modal Intelligent Traffic Signal System will be deployed in the selected location in the next phase of the PFS DMA program.


