TRANSPORTATION POOLED FUND PROGRAM
QUARTERLY PROGRESS REPORT

Date:	 October 26 2013

Lead Agency :  Louisiana Department of Transportation & Development

INSTRUCTIONS:
Project Managers and/or research project investigators should complete a quarterly progress report for each calendar quarter during which the projects are active.  Please provide a project schedule status of the research activities tied to each task that is defined in the proposal; a percentage completion of each task; a concise discussion (2 or 3 sentences) of the current status, including accomplishments and problems encountered, if any.  List all tasks, even if no work was done during this period.

	Transportation Pooled Fund Program Project #
(i.e, SPR-2(XXX), SPR-3(XXX) or TPF-5(XXX)

TPF-5(273)
	Transportation Pooled Fund Program - Report Period:

□  Quarter 1 (January 1 – March 31)

X Quarter 2 (April 1 – June 30)
□Quarter 3 (July 1 – September 30)
□Quarter 4 (October 1 – December 31)

	Project Title:
Institute for Trade and Transportation Studies - ITTS


	Name of Project Manager(s):
Dennis Decker
	Phone Number:
(225) 379-1248
	E-Mail
Dennis.Decker@la.gov

	Lead Agency Project ID:
13-ITTS
	Other Project ID (i.e., contract #):
SIO No. 30001060
	Project Start Date:
 1 Dec 2012


	Original Project End Date:
  30 June 2017
	Current Project End Date:
 30 June 2017
	Number of Extensions:
 




Project schedule status:
x On schedule	□ On revised schedule		□ Ahead of schedule		□ Behind schedule

Overall Project Statistics:
	Total Project Budget
	 Total Cost to Date for Project
	 Percentage of Work 
  Completed to Date

	
$1,592,000

	
 $126,045.98
	
 13%



Quarterly Project Statistics:
	Total Project Expenses 
 and Percentage This Quarter
	  Total Amount of  Funds 
Expended This Quarter
	Total Percentage of 
 Time Used to Date

	$126,045.98 (8%)
	[bookmark: _GoBack]$59,885.13
	13%






	
Project Description:
OBJECTIVES:
The purpose of ITTS is to estimate trade volumes with Latin America and other international trade, evaluate infrastructure investments needed to support growth in international trade, and develop strategies to guide infrastructure investments. The overall goal is to help the Southeastern Transportation Alliance states develop their competitive advantages to capture trade opportunities and the associated economic benefits. 
 
 The scope of work will consist of, but not be limited to, the following:

· Update the Latin America Trade and Transportation Study but expand to include all international trade. 
· Organize and facilitate workshops attended by ITTS member states to review trade forecasts and freight flows, and to present and compare member state transportation plans to ensure proper coordination. 
· Organize and sponsor an annual “Freight in the Southeast” conference to provide a continuing education and peer exchange opportunity for member states. 
· Within budgetary allowances, provide support to member states such as speaking at member state conferences, offering expert advice, etc.
· Provide technical assistance in meeting the requirements of MAP-21 including but not limited to State Freight Plans, Freight networks and identifying Regional Freight corridors.






	
Progress this Quarter (includes meetings, work plan status, contract status, significant progress, etc.):

Task 1: Network Development
· Delivered LATTS Network to ITTS Member States for Review
· Reached agreement with Caliper Corporation to provide ITTS member states with a free liscense of Transcad software for related ITTS Freight Studies

Task 2: Data Development
· Integrated FAF Database into Transcad data for ITTS analysis

Task 3: Communications, Training and Education 
· Presentations:  Arkansas Planning Conference, TRB Freight Modeling Workshop, AASHTO Waterway webinar
· Continue to work with States on MAP-21 Freight Guidance. Have also participated in MAP-21 discussions with AASHTO staff and USDOT staff.
· ITTS provided special assistance as requested for Virginia, Louisiana, Mississippi, Florida

Task 4: Meeting
· Followup details from ITTS Annual meeting at Louisville
· Begin work on Summer planning meeting

Task 5: Progress and Final Reports, Meeting Minutes, Conference Summaries and Freight Study Reports
· We had conference calls on ITTS organizational matters, and the ITTS summer meeting.  
· ITTS Newsletters 


	
Anticipated work next quarter:

 Task 1: Network Development
· States begin working on ITTS network integration
 
Task 2: Data Development
· Work with BTS and FHWA on more data integration activities
· Develop economic establishment data by member states

Task 3: Communications, Training and Education 
· Begin work on Mississippi River Coalition activities
· Export materials for States
· Working on WRDA related waterway studies for Member States

Task 4: Meeting
·  Begin work on freight in the Southeast Conference in Florida, 2014


Task 5: Progress and Final Reports, Meeting Minutes, Conference Summaries and Freight Study Reports

· ITTS Newsletters and Website updates



	



	
Significant Results:

Contributed two book chapters:  

Monios, J., Lambert, B. (2013). Intermodal freight corridor development in the United States. In: Wilmsmeier, G., Bergqvist, R., Cullinane, K.P.B. (Eds.) Dryports - a global perspective. London: Ashgate.

Lambert, B. Miller., C. Ogard, L., Ritchey, B. (2013) Observations on the Potential for Dry Port terminal Developments in the United States In: Wilmsmeier, G., Bergqvist, R., Cullinane, K.P.B. (Eds.) Dryports - a global perspective. London: Ashgate.


 



	
Circumstance affecting project or budget.  (Please describe any challenges encountered or anticipated that 
might affect the completion of the project within the time, scope and fiscal constraints set forth in the 
agreement, along with recommended solutions to those problems).













	
Potential Implementation:  
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