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CONTRACT DETAILS REPORT D ET AILS INVOICED
Contract CPO/Project

Project Title Month
Date Number YesNumber Number Ending

350A07-039 03-03(C07) Development of Pot Bearing Standards June 2004

Michael Baker Jr., Inc.
Principal Investigator Eric L. Martz, P .

Employee Title Project Manager

Program Manager Michael Bonini
PENNDOT

Technical Advisor Patricia Kiehl , P.

PROJECT DATES PROJECT PROGRESS PROJECT BUDGET
Current Last Month Source Budget Spent % Spent

Start End Estimated % Estimated %
Complete Complete Michael Baker Jr., Inc. $80 647 $685 1 %

6/1/04 8/31/05 1 % N/A Subcontractor
roBE, SERB, etc.

ACCOMPLISHMENTS THIS MONTH ACTIVITIES PLANNED FOR NEXT MONTH
Project Activities For: June 2004 Project Activities For: July 2004

Completed Project Start of Work Kickoff Meeting. Distribute BD-613M review package to panel members.

Developed meeting minutes for kickoff meeting. Begin literature review.

Contacted panel members by telephone to introduce the project
team and provide an update on project status.

Princioal Investi!!ator Comments: None at this time.


